
WILD ACRES LAKE RENOVATION PROJECT TIMELINE

Phase 1 Phase 2
Mobilization,
Site Fencing,

Dewater Lake,
Clearing and Demo.

Est Dates:
7/14 - 7/21

Lake Grading.
Est Dates:

7/22 - 9/15

Below is an estimated timeline for the Wild Acres Lake Renovation Project.
Please note: Phase categories and estimated dates are weather-dependent and may change.

Phase 3
Install Boulder
Walls, Spillway

Replace, Landscape,
and Pave Trails.

Est Dates:
9/16 - 10/27

Phase 4
Install Boardwalks.

Est Dates:
10/28 - 12/3

Phase 5
Install Fishing Pier.

Est Dates:
12/4 - 12/31

Phase 6
Landscaping of

Trees, Shrubs, and
Perennials. Est

Dates:
May - June 2026


