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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
  

SECTION 1. PUBLIC NOTICE 
 

Notice is hereby given that the City of Overland, Missouri (the “City”) is soliciting sealed 
proposals from qualified contractors to provide construction services related to the replacement 
of the concrete stormwater bowl at Brooks Park, located at 9600 Cote Brilliante Avenue, 
Overland, Missouri 63114 (the “Project”).  
 
Proposals will be accepted until 10:00 A.M. (PREVAILING LOCAL TIME), WEDNESDAY, 
MARCH 4, 2026.  
 
An electronic version of this RFP is available on the City’s website: 
https://www.overlandmo.org/bids.aspx 
 
For general information regarding the request for proposal please contact Mr. Jason 
McConachie, City Administrator, at (314) 428-4321 or via email at 
jmcconachie@overlandmo.org.  
 
For technical information regarding the request for proposal please contact Mr. Mike  
Hackmeister, PE, Cochran Engineering, at (636) 332-4574 or via email at 
mhackmeister@cochraneng.com. 
 
Proposals should be submitted to:  
 

Office of the City Clerk 
Attn: Melissa J. Burton, MMC/MPCC 

City of Overland 
9119 Lackland Road 
Overland, MO 63114 

 
Proposals may be delivered in person, by carrier, or by mail.  It is the sole responsibility of the 
vendor to see that his/her proposal is received prior to the due date.  Proposals submitted via 
email or proposals submitted after the submittal deadline will not be considered.  
 
Proposals should be submitted in a sealed envelope clearly marked “CONCRETE BOWL – 
BROOKS PARK” with the name of the firm and with the date and time of the bid opening. 
 
 
 
 
 

https://www.overlandmo.org/bids.aspx
mailto:jmcconachie@overlandmo.org
mailto:mhackmeister@cochraneng.com
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 2. INVITATION TO BID 
 
Notice is hereby given that the City of Overland, Missouri (the “City”) is soliciting sealed 
proposals from qualified contractors to provide construction services related to the replacement 
of the concrete stormwater bowl at Brooks Park, located at 9600 Cote Brilliante Avenue, 
Overland, Missouri 63114 (the “Project”).  
 
Proposals will be accepted until 10:00 A.M. (PREVAILING LOCAL TIME), WEDNESDAY, 
MARCH 4, 2026. 
 
An electronic version of this RFP is available on the City’s website: 
https://www.overlandmo.org/bids.aspx 
 
For general information regarding the request for proposal please contact Mr. Jason 
McConachie, City Administrator, at (314) 428-4321 or via email at 
jmcconachie@overlandmo.org.  
 
For technical information regarding the request for proposal please contact Mr. Mike  
Hackmeister, PE, Cochran Engineering, at (636) 332-4574 or via email at 
mhackmeister@cochraneng.com. 
 
Proposals should be submitted to:  
 

Office of the City Clerk 
Attn: Melissa J. Burton, MMC/MPCC 

City of Overland 
9119 Lackland Road 
Overland, MO 63114 

 
Proposals may be delivered in person, by carrier, or by mail.  It is the sole responsibility of the 
vendor to see that his/her proposal is received prior to the due date.  Proposals submitted via 
email or proposals submitted after the submittal deadline will not be considered.  
 
Proposals should be submitted in a sealed envelope clearly marked “CONCRETE BOWL – 
BROOKS PARK” with the name of the firm and with the date and time of the bid opening. 
 
The successful bidder shall comply with applicable State provisions concerning the payment of 
prevailing wages on public works projects.   
 

https://www.overlandmo.org/bids.aspx
mailto:jmcconachie@overlandmo.org
mailto:mhackmeister@cochraneng.com
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The successful bidder shall require all on-site employees to complete a ten-hour Occupational 
Safety and Health Administration (OSHA) construction safety program provided by the 
contractor which includes a course in construction safety and health approved by OSHA, or a 
similar program approved by MoDOLIR which is at least as stringent as an approved OSHA 
program, as required under Subsection 292.675.2 RSMo.  All employees are required to 
complete the program within SIXTY (60) CONSECUTIVE CALENDAR DAYS of beginning 
work under this contract.  The successful bidder shall also require all subcontractors under the 
contractor to provide the ten-hour training program required under Subsection 292.675.2 RSMo. 
to such subcontractors’ on-site employees.   
 
Bid security in the amount of five (5%) percent of the Base Bid offered by the bidder as 
indicated on the Bid Proposal form shall accompany the bid submittal.  Bid security shall be in 
the form of a bank draft or certified check drawn upon a responsible, solvent bank and payable to 
the City or a satisfactory Bid Bond executed by the bidder and by a good and sufficient surety 
authorized to do business in Missouri. 
 
The City will affirmatively assure that in any contract entered into pursuant to this Notice to 
Contractors, qualified minority business enterprises will be afforded full opportunity to submit 
bids and will not be discriminated against on the grounds of race, color, religion, sex, age, 
disability, familial status, national origin or political affiliation.  If you are a person that requires 
an accommodation or desires more information, please call 314-428-4321 or RELAY 
MISSOURI 1-800-735-2966 TDD not later than 5:00 P.M. on the last day proceeding the last 
day for accepting bids.  Offices are open between 8:00 A.M. and 5:00 P.M. Monday through 
Friday. 
 
The City intends to award a contract for the Project based on the bid that, in the City’s sole 
discretion, best meets the interests and requirements of the City.  The City reserves the right in 
the City’s sole discretion to reject any and all bids, to waive technicalities or deficiencies in any 
or all bids, to negotiate with any or all bidders or others for more favorable terms or prices, and 
to award a contract to other than the bidder submitting the lowest cost bid proposal, with or 
without negotiation.  The City reserves the right not to open a sole bid. Work shall continue 
uninterrupted according to the Specifications. 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 3. INSTRUCTIONS TO BIDDERS 
 
Notice is hereby given that the City of Overland, Missouri (the “City”) is soliciting sealed 
proposals from qualified contractors to provide construction services related to the replacement 
of the concrete stormwater bowl at Brooks Park, located at 9600 Cote Brilliante Avenue, 
Overland, Missouri 63114 (the “Project”).  
 
2.1  GENERAL 

 
A. All work shall be constructed and completed in accordance with the specifications for 

the same, relating to the construction of such improvements. 
 
B. The Bid Documents are on file at Overland City Hall, 9119 Lackland Road, 

Overland, MO 63114. 
 
C. An electronic version of this RFP is available on the City’s website: 

https://www.overlandmo.org/bids.aspx 
 

D. Proposals will be accepted until 10:00 A.M. (PREVAILING LOCAL TIME), 
WEDNESDAY, MARCH 4, 2026. 

 
E. Bids may be delivered in person, by carrier, or by mail.  It is the sole responsibility of 

the vendor to see that his/her proposal is received prior to the due date.  Bids 
submitted via email or bids submitted after the submittal deadline will not be 
considered. 

 
2.2  SCOPE 
 

The City of Overland, Missouri (the “City”) is soliciting sealed proposals from qualified 
contractors to provide construction services related to the replacement of the concrete 
stormwater bowl at Brooks Park, located at 9600 Cote Brilliante Avenue, Overland, 
Missouri 63114 (the “Project”). 

 
2.3  OBTAINING BID DOCUMENTS 
 

The RFP shall also include any Exhibits or Attachments, any Addenda issued prior to 
receipt of bid proposals, all modifications, and all documents included in the project 
manual for the Project, as such may be on file in the office of the City Clerk.   

 
An electronic version of this RFP is available on the City’s website; 
https://www.overlandmo.org/bids.aspx 

https://www.overlandmo.org/bids.aspx
https://www.overlandmo.org/bids.aspx
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2.4 BID PROPOSALS 
 

A. Sealed bid proposals will be received in accordance with the Invitation to Bid. 
 
B. Bids shall be submitted on the accompanying Bid Proposal Form.  The Bid Proposal 

form includes the affidavits required of bidders under Section 285.530 R.S.Mo. and 
shall be notarized where the bidder is required to submit such affidavits.  
 

F. Proposals will be accepted until 10:00 A.M. (PREVAILING LOCAL TIME), 
WEDNESDAY, MARCH 4, 2026. 
 

C. Proposals should be submitted to:  
 

Office of the City Clerk 
Attn: Melissa J. Burton, MMC/MPCC 

City of Overland 
9119 Lackland Road 
Overland, MO 63114 

 
Proposals may be delivered in person, by carrier, or by mail.  It is the sole responsibility 
of the vendor to see that his/her proposal is received prior to the due date.  Proposals 
submitted via email or Proposals submitted after the submittal deadline will not be 
considered.  
 
Proposals should be submitted in a sealed envelope clearly marked “CONCRETE 
BOWL – BROOKS PARK” with the name of the firm and with the date and time of the 
bid opening. 
 
D. Bid Submittals shall be accompanied by the following: 
 

1. Documentation showing the bidder’s participation in a federal work 
authorization program, pursuant to Section 285.230 R.S.Mo. and in 
accordance with paragraph 2.11 of these Instructions to Bidders. 

 
2. Proof of lawful presence of the Authorized Representative of the Contractor, 

pursuant to Section 208.009 R.S.Mo. and in accordance with paragraph 2.11 
of these Instructions to Bidders 

 
3. Bid security in the amount of five (5%) percent of the Base Bid (exclusive of 

numbered Alternates) as indicated on the Bid Proposal form shall accompany 
the bid submittal.  Bid security shall be in the form of a bank draft or certified 
check and drawn upon a responsible, solvent bank and payable to the City or a 
satisfactory Bid Bond executed by the bidder and by a good and sufficient 
surety authorized to do business in Missouri.  A Bid Bond shall be in 
substantially the form provided in the Bid Documents.  The bid security shall 
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be refunded or returned to the bidder upon the faithful performance of the 
conditions of the Bid Proposal to the satisfaction of the City.  

 
4. A Subcontractor Utilization Form identifying the Subcontractors and 

Suppliers the bidder proposes to utilize in the performance of the Project, in 
accordance with the General Conditions. 

 
5. A satisfactory Affidavit of Non-Collusion in substantially the form provided 

in the Bid Documents. 
 
6. At least three (3) references regarding prior work of the bidder on public 

works contracts in Missouri. 
 

7. Anti-discrimination Certificate in the form provided in the Bid Documents, if 
applicable, as more fully described on such form. 

 
E. No bid shall be considered unless the offering bidder shall furnish evidence 

satisfactory to the City that the bidder has the necessary facilities, ability, and 
pecuniary resources to fulfill the conditions of the Contract Documents.  The low 
bidder or any other bidder may be required to submit financial statements. 

 
F. All bids shall be made for materials in the different classes furnished in the Work 

complete, and no bid proposal will be made or considered on any part of the Work 
not completed in place, nor on materials except in completed work, unless 
specifically otherwise provided for in the Plans and Specifications.   

 
G. Attention of the bidders is directed to the requirement that Work on the Project shall 

be commenced within FORTY-FIVE (45) DAYS following written notice to the 
Contractor to proceed and the Project be completed within a period of ONE 
HUNDRED TWENTY (120) CONSECUTIVE CALENDAR DAYS from the date 
of such notice unless an alternative schedule is approved by the City.  

 
H. No bid shall be withdrawn after the opening of bids for a period of NINETY (90) 

CONSECUTIVE CALENDAR DAYS after the closing time for acceptance of bids.  
Any bidder may withdraw a bid personally or by written request at any time prior to 
the closing time for the acceptance of bids. 

 
I. Addenda may be issued during the bidding period. All Addenda shall become a part 

of the Bid Documents and shall be binding on all Bidders.  Bidders shall include 
resultant costs in the Base Bid.  The City will issue Addenda to all known persons 
and organizations who have obtained copies of the Bid Documents; however, it is the 
duty of a Bidder to ensure that such Bidder has obtained all Addenda prior to 
submission of a bid. 

 
J. Where the Bid Documents stipulate a particular product, substitutions will be 

considered up to SEVEN (7) CONSECUTIVE CALENDAR DAYS before receipt 
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of bids.  When a request to substitute a product is made, the City may approve the 
substitution and if approved, will issue an Addendum to known Bidders. The 
submission shall provide sufficient information to determine acceptability of such 
products and shall provide complete information on required revisions to other work 
to accommodate each proposed substitution. Bidders shall not include a substitution 
in a Bid unless such substitution is submitted and approved as provided in this 
paragraph. 

 
2.5  ITEMIZED BIDS (IF APPLICABLE)  
 

Each bid shall be itemized in component parts as set out on the Unit Price Extension 
Sheet form to be submitted on or before the date and time for receiving bids.  Each bid 
shall specify unit prices for all items and shall make extensions based upon the quantities 
listed.  The sum of the products of the quantities listed in the Unit Price Extension Sheet 
form as submitted, multiplied by the unit price bid shall constitute the gross sum Base 
Bid, which shall be entered on the Bid Proposal form. 

 
2.6  APPROXIMATE QUANTITIES 
 

All quantities are approximate.  Quantities provided in the Bid Documents are not 
guaranteed by the City and are used solely for the purpose of comparing bids and may or 
may not represent the actual quantities encountered on the Project.  The City shall pay 
according to the actual work in place, as provided in the Contract Documents. 

 
2.7   BIDDER’S DUTIES 
 

A. Bidders shall thoroughly examine the Plans and Technical Specifications for the 
Project, and also the Project site, shall inform themselves fully of the conditions 
relating to construction and labor under which the Work will be performed and shall 
judge for themselves all the circumstances affecting the cost and nature of the Work 
and the Project.  By submitting a bid, each bidder represents that the bidder has 
inspected the Project site and is thoroughly familiar with the Bid Documents and all 
requirements for performance of the Work and failure of the bidder to do so shall not 
relieve the successful bidder of the obligation to furnish all labor, materials, and 
equipment necessary to carry out the provisions of the Contract Documents and to 
complete the Project in accordance with the Contract Documents for the 
consideration set forth in the bid submitted. 

 
B. In a case of doubt as to the true meaning of any part of the Plans and Technical 

Specifications, or any other of the Bid Documents, any person who has obtained a 
copy of the Bid Documents may submit to the City a written request for an 
interpretation thereof no later than SEVEN (7) CONSECUTIVE CALENDAR 
DAYS before the date set for receipt of bids.  Questions or requests for interpretation 
submitted via phone or voicemail will not be answered.  The person submitting the 
request shall be responsible for its prompt delivery.  Any such interpretation will be 
rendered only by written Addendum duly issued and a copy of such addendum will be 
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mailed or delivered to each person listed by the City as having obtained a copy of the 
Bid Documents.  The City shall not be responsible for any other explanation or 
interpretation of the Bid Documents. 

 
C. Contractor agrees that if it believes any provision, requirement, certification, or other 

obligation or waiver whatsoever contained within the Bid Documents, including all 
certifications, affidavits, and the City-Contractor Agreement, is unlawful, the 
Contractor must present the same in writing prior to execution of the City-Contactor 
Agreement so that the City may determine whether the contract process should be 
held in abeyance, seek judicial determination, or take other appropriate action; 
provided that presentation to the City of a claim, shall not obligate the City to take 
any specific course of action or require any delay in the contracting process.  

 
2.8  BIDDER DISQUALIFICATIONS 
 

No contract will be awarded by the City to any person, firm or corporation: (i) who has 
been delinquent or unfaithful in any former contract for construction with the City; (ii) 
who has defaulted as surety or otherwise upon any contractual monetary obligation to the 
City; (iii) who appears on the Missouri Secretary of State’s list of violators of the 
Prevailing Wage Law; (iv) who is not authorized to do business in the State of Missouri; 
or (v) who is otherwise ineligible to be awarded a contract for the Project under 
applicable federal, state, or local law. 

 
2.9  RETURN OF BID SECURITY 
 

The City shall return the bid security of all except the three apparent lowest and best 
bidders for the Project within THIRTY (30) CONSECUTIVE CALENDAR DAYS 
after the opening of bids.  Bid security of the three apparent lowest and best Bidders shall 
be returned within 48 hours after the City has accepted a Payment Bond (if applicable) 
and a Performance and Maintenance Bond and has approved and executed a City 
Contractor Agreement. 

 
2.10  RIGHT TO REJECT BIDS 
 

The City intends to award a contract based on the bid that, in the City’s sole discretion, 
best meets the interests and requirements of the City.  The City reserves the right in the 
City’s sole discretion to reject any and all bids, to waive technicalities or deficiencies in 
any or all bids, to negotiate with any or all bidders or others for more favorable terms or 
prices, and to award a contract to other than the bidder submitting the lowest cost bid 
proposal, with or without negotiation.  The City reserves the right not to open a sole bid. 

 
Bidders are solely responsible for their own expenses in preparing and submitting 
Proposals, and for any meetings, negotiations, or discussions with the City or its 
representatives and consultants relating to or arising from this RFP. The City and its 
representatives, agents, consultants, and advisors will not be liable to any Bidder for any 
claims, whether for costs, expenses, losses, or damages, or loss of anticipated profits, or 
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for any other matter whatsoever, incurred by the Bidder in preparing and submitting a 
Proposal, or participating in negotiations for a Contract, or other activity related to or 
arising out of this RFP. 
 

2.11  STATUTORY PREFERENCES 
 

In awarding this Contract, the City shall give preference to all firms, corporations, or 
individuals doing business as Missouri firms, corporations, or individuals, or which 
maintain Missouri offices or places of business, when the quality of performance 
promised is equal or better and the price quoted is the same or less. Additionally, the City 
shall give preference to disabled veteran businesses (as that term is defined in Section 
34.076 R.S.Mo.) doing business as Missouri firms, corporations, or individuals, or which 
maintain Missouri offices or places of business, when the quality of performance 
promised is equal or better and the price quoted is the same or less. 

 
To the extent permitted by federal laws and regulations, a contractor or bidder domiciled 
outside the boundaries of the State of Missouri shall be required, in order to be 
successful, to submit a bid the same percent less than the lowest bid submitted by a 
responsible contractor or bidder domiciled in Missouri as would be required for such a 
Missouri domiciled contractor or bidder to succeed over the bidding contractor or bidder 
domiciled outside Missouri on a like contract or bid being let in the person’s domiciliary 
state and, further, the contractor or bidder domiciled outside the boundaries of Missouri 
shall be required to submit an audited financial statement as would be required of a 
Missouri domiciled contractor or bidder on a like contract or bid being let in the 
domiciliary state of that contractor or bidder. 

 
In procuring any goods or commodities in carrying out the Work under this Contractor, 
Contractor shall abide by the City Codes expressing a preference for products which are 
made in America.   

 
2.12  AWARD OF CONTRACT 
 

A. Except in cases where the City exercises the right to reject any or all bids or to 
negotiate with any or all bidders, the City will award a contract for the Work and the 
Project as soon as practicable after closing of the time for accepting bids, to the 
Bidder who has submitted the lowest and best bid which complies in all respects with 
requirements of the Bid Documents and which, in the City’s sole discretion, best 
meets the interests and requirements of the City.   

 
B. The successful bidder shall be required within FIFTEEN (15) CONSECUTIVE 

CALENDAR DAYS of receipt of written notification of award from the City to 
execute the City Contractor Agreement and to furnish a satisfactory Performance and 
Maintenance Bond and, if the Bid is excess of $50,000 or if required on the Notice of 
Award, a satisfactory Payment Bond, each with a good and sufficient surety 
authorized to do business in the State of Missouri, each in the full amount of the bid 
submitted based on the bid quantity listed on the Bid Proposal form, and each 
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substantially in the form provided in the Bid Documents.  The Payment Bond 
furnished shall meet all requirements of Section 107.170 R.S.Mo., as amended, and 
shall guarantee the payment of any and all materials, incorporated, consumed, or used 
in connection with the construction of such Work, and all insurance premiums, both 
for compensation, and for all other kinds of insurance, said Work, and for all labor 
performed in such Work whether by subcontractor or otherwise, including payment of 
prevailing wage requirements (if applicable) of the State of Missouri.  The 
Performance and Maintenance Bond furnished shall guarantee the faithful 
performance of the Work and guarantee the Work for the guaranty period established 
in the City-Contractor Agreement.  Such guaranteed obligation is separate and 
independent of Contractor’s obligation to provide warranties as required by the City-
Contractor Agreement or applicable law. In case of failure or neglect to execute the 
City-Contractor Agreement or to furnish a satisfactory Payment Bond (if applicable) 
or Performance and Maintenance Bond, and proof of satisfactorily insurance  within 
the time above specified, such Bidder will be considered as having abandoned the 
bid, and the bid security provided shall thereupon be forfeited to the City and 
collected as provided by law, and thereupon the Project shall be re-advertised or 
otherwise let to another bidder. 

 
2.13 COMPLIANCE WITH STATE IMMIGRATION STATUTES 
 

A. As a condition for the award of this contract, the Contractor shall, by sworn affidavit 
and provision of documentation, affirm its enrollment and participation in a federal 
work authorization program with respect to the employees working in connection 
with the Work.  The Contractor shall also sign an affidavit affirming that it does not 
knowingly employ any person who is an unauthorized alien in connection with the 
Work.  The Contractor shall not be required to provide these affidavits to the City if 
such affidavits have been previously provided to the City within the past year.  All 
words in this paragraph shall have the definitions as provided in Section 285.525 
R.S.Mo.  

 
B. Pursuant to Section 208.009 R.S.Mo., the Contractor shall provide at the time of 

submission of any bid affirmative proof that the Authorized Representative for the 
Contractor is a citizen or a permanent resident of the United States or is lawfully 
present in the United States.  The Authorized Representative for the Contractor (or 
“Authorized Representative”) shall be the person authorized to prepare, submit, and 
sign bid documents on behalf of the Contractor and shall be eighteen years of age or 
older.  Such affirmative proof shall include documentary evidence recognized by the 
Missouri Department of Revenue when processing an application for a driver's 
license, a Missouri driver’s license, as well as any document issued by the federal 
government that confirms an alien’s lawful presence in the United States.   

 
C. An Authorized Representative who cannot provide the proof required under Section 

208.009 R.S.Mo. at the time of submission of any bid may alternatively sign an 
affidavit under oath, attesting to either United States citizenship or classification by 
the United States as an alien lawfully admitted for permanent residence.  The affidavit 
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shall be on or consistent with forms prepared by the City, which shall be available 
from the City Clerk if needed.  Any Authorized Representative who signed an above-
described affidavit must provide proof of lawful presence within the time provided in 
Subsection 208.009.5 R.S.Mo. for temporary public benefits and failure to provide 
such proof within such time may result in the City rescinding and voiding any 
Contract awarded to the Contractor. 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 4. GENERAL CONDITIONS 
 
ARTICLE 1. CONTRACT DOCUMENTS 
 
1.1 DEFINITIONS 
 

1.1.1 The Contract Documents.  The Contract Documents shall include all those 
documents identified as the Contract Documents in the City-Contractor 
Agreement.  A Modification is (1) a written amendment to the Contract signed by 
both parties or (2) a Change Order. 

 
1.1.2 The Contract.  The Contract Documents form the Contract.  The Contract 

represents the entire and integrated agreement between the parties hereto and 
supersedes all prior negotiations, representations, or agreements, both written and 
oral, including the bidding documents.  The Contract may be amended or 
modified only by a Modification as defined in Subparagraph 1.1.1. 

 
1.1.3 The Work.  The term Work includes all labor necessary to complete the 

construction required by the Contract Documents, and all materials and 
equipment incorporated or to be incorporated in such construction. 

 
1.1.4 The Project.  The Project is the total construction of which the Work performed 

under the Contract Documents may be the whole or a part. 
 

1.1.5 Notice to Proceed.  The written notice from the City notifying the Contractor of 
the date on or before which he is to begin prosecution of the work. 

 
1.2 EXECUTION, CORRELATION, INTENT, AND INTERPRETATIONS 
 

1.2.1 The Contract Documents shall be signed in not less than triplicate by the City and 
Contractor. 

 
1.2.2 The Contractor represents that he has visited the site, familiarized himself with 

the local conditions under which the Work is to be performed, and correlated his 
observations with the requirements of the Contract Documents. 

 
 1.2.3 The Contract Documents are complementary, and what is required by anyone 

shall be as binding as if required by all.  The intention of the Contract Documents 
is to include all labor, materials, equipment, and other items as provided in 
Subparagraph 3.3 necessary for execution and completion of the Work.  Words 
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which have well-known technical, or trade meanings are used herein in 
accordance with such recognized meanings. 

 
1.3 COPIES FURNISHED AND OWNERSHIP 
 

1.3.1 Unless otherwise provided in the Contract Documents, the Contractor will be 
furnished a maximum of five (5) copies, free of charge, of the Drawings and 
Specifications for the execution of the work. 

 
1.3.2 All Drawings, Specifications and copies thereof furnished by the City are and 

shall at all times remain property of the City.  Such documents shall not be used 
on any other project.  At the conclusion of the job, the Contractor shall submit one 
(1) set of mark ups for as-builts. 

  
ARTICLE 2. CITY 
 
2.1 DEFINITION 
 

2.1.1 The City is the person or organization identified as such in the City-Contractor 
Agreement and is referred to throughout the Contract Documents as if singular in 
number and masculine in gender.  The term City means the City or its authorized 
representative. The City may be alternatively referred to as the “Owner.” 

 
2.2 CITY RIGHT TO ACCESS AND OBSERVATION 
 

2.2.1 The City shall have access at all times to the Project for the purpose of 
observation and inspection.  The Contractor shall provide proper and adequate 
facilities for such access and observation. 

 
2.3 CITY'S RIGHT TO STOP THE WORK 
 

2.3.1 If the Contractor fails to correct defective Work or fails to supply materials or 
equipment in accordance with the Contract Documents, the City may order the 
Contractor to stop the Work, or any portion thereof, until the cause for such order 
has been eliminated. 

 
2.4 CITY'S RIGHT TO CARRY OUT THE WORK 
 

2.4.1 If the Contractor defaults or neglects to carry out the Work in accordance with the 
Contract Documents, or fails to perform any provision of the Contract, the City 
may, after SEVEN (7) CONSECUTIVE CALENDAR DAYS written notice to 
the Contractor and without prejudice to any other remedy the City may have, 
make good such deficiencies.  In such case an appropriate Change Order shall be 
issued deducting from the payments then or hereafter due the Contractor the cost 
of correcting such deficiencies.  If the payments then or thereafter due the 
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Contractor are not sufficient to cover such amount, the Contractor shall pay the 
difference to the City promptly upon request. 

 
ARTICLE 3. CONTRACTOR 
 
3.1 DEFINITION 
 

3.1.1 The Contractor is the person or organization identified as such in the City-
Contractor Agreement and is referred to throughout the Contract Documents as if 
singular in number and masculine in gender.  The term Contractor means the 
Contractor or his authorized representative. 

 
3.2 SUPERVISION AND CONSTRUCTION PROCEDURES 
 

3.2.1 The Contractor shall supervise and direct the Work, using his best skill and 
attention.  He shall be solely responsible for all construction means, methods, 
techniques, sequences, and procedures and for coordinating all portions of the 
Work. 

 
3.3 LABOR AND MATERIALS 
 

3.3.1 Unless otherwise specifically noted, the Contractor shall provide and pay for all 
labor, materials, equipment, supplies, tools, construction equipment and 
machinery, water, heat, utilities, transportation, and other facilities and services 
necessary for the proper execution and completion of the Work. 

 
3.3.2 The Contractor shall at all times enforce strict discipline and good order among 

his employees and shall not employ on the Work any unfit person or anyone not 
skilled in the task assigned to him.  If the City reasonably objects to any person 
employed by the Contractor, the employee shall be immediately dismissed. 

 
3.3.3 The labor provided by the Contractor shall be directed to be a workman like 

character with respect to the methods of construction and quality of completed 
work; and, shall not encumber the premises or adjacent property or streets with 
materials and/or equipment. 

 
3.3.4 If applicable (See § 290.230 RSMo.), the Contractor shall comply with, and is 

bound by, the provisions of Missouri law pertaining to the payment of wages on 
public works projects contained in Sections 290.210 through 290.340 RSMo., and 
any amendments thereto, including, but not limited to the following: 

 
1. In accordance with Section 290.250 RSMo., as amended, the Contractor 

shall not pay less than the prevailing hourly rate of wages specified by the 
Missouri Department of Labor and Industrial Relations Division of Labor 
Standards to all workmen performing Work under the Contract. 
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2. In accordance with. 290.250 RSMo., as amended, the Contractor shall 
forfeit as a penalty to the City one hundred dollars ($100.00) for each 
workman employed for each calendar day, or portion thereof, such 
workman is paid less than the said stipulated rates for any Work done 
under the Contract, by him or by any Subcontractor under him and shall 
include provisions in all bonds guaranteeing the faithful performance of 
said prevailing hourly wage clause.  

 
3. In accordance with 290.265 RSMo., as amended, the Contractor and each 

Subcontractor shall post a clearly legible statement of all prevailing hourly 
wage rates to be paid to all workmen employed to complete the Work in a 
prominent and easily accessible place at the site of the Work and such 
notice shall remain posted during the full time that any workmen shall be 
employed at the Work. 

 
4. Certified payrolls shall also be submitted prior to final payment for all 

Work completed by the Contractor or Subcontractors. 
 

5. In accordance with Section 290.290 RSMo., as amended, before final 
payment is made an affidavit must be filed by the Contractor stating that 
he has fully complied with the prevailing wage law.  No payment shall be 
made unless and until this affidavit is filled in proper form and order. 

 
3.3.5 The Contractor shall execute and complete the Work in such a manner that avoids 

jurisdictional and other disputes among labor unions. 
 
3.4 WARRANTY 
 

3.4.1 The Contractor warrants to the City that all materials and equipment furnished 
under the Contract and incorporated in the Work will be new unless otherwise 
specified, and that all Work will be of good quality, free from faults and defects 
and in conformance with the Contract Documents.  All Work not so conforming 
to these standards shall be considered defective.  The Contractor shall furnish 
satisfactory evidence as to the kind and quality of all materials and equipment and 
shall guaranty the Work as provided in the City-Contractor Agreement after 
substantial completion of the Work. 

 
3.4.2 The Contractor’s obligation to correct Work under Section 12.2.2 of these 

General Conditions is not the limit of the Contractor’s liability and shall not 
constitute waiver of the City’s rights under 3.4.1 nor elsewhere in the Contract 
nor as otherwise provided by law.  Nothing herein shall limit the Contractor’s 
liability under any applicable statute of limitations, or any longer warranties 
required by the Contract or applicable law.   
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3.5 PERMITS, FEES, EASEMENTS, AND NOTICES  
 

3.5.1 The Contractor shall secure and pay for all permits, governmental fees, and 
licenses necessary for the proper execution and completion of the Work, including 
those required to be obtained from the City, except fees imposed solely by the 
City shall be waived at the time of application. 

  
3.5.2 For the purposes of operating and maintaining the Project, the City shall acquire 

the necessary lands, easements and rights-of-way privileges required for the same.  
The Contractor shall furnish and construct any necessary access roads or facilities. 

 
3.5.3 The Contractor shall give all notices and comply with all laws, ordinances, rules, 

regulations, and orders of any public authority bearing on the performance of the 
Work. If the Contractor observes that any of the Contract Documents are at 
variance therewith in any respect, he shall promptly notify the City in writing and 
any necessary changes shall be adjusted by appropriate Modification.  If the 
Contractor performs any Work knowing it to be contrary to such laws, ordinances, 
rules, and regulations and without such notice to the City, the Contractor shall 
assume full responsibility therefor and shall bear all costs attributable thereto. 

 
3.5.4 The Contractor shall notify in writing all residents whose property is affected by 

the Work at least forty-eight (48) hours prior to commencement of any operation 
that will affect the residents’ property.  The City, before commencement of Work 
on the Project, shall review and approve the form of all such notices. 

 
3.6 SUPERINTENDENT 
     

3.6.1 The Contractor shall employ a competent superintendent and necessary assistants 
who shall be in attendance on the Project site at all times during the progress of all 
work for the duration of the total project.  This person shall be a non-working 
superintendent who will be responsible for the satisfactory progression of the 
work and to ensure that all work is being completed in accordance with the plans 
and specifications.  He is also to relay any conflicts or discrepancies that arise in 
the plans to the City’s representative for resolution or interpretation.  The name of 
the person selected as superintendent and his qualifications shall be submitted at 
the time of bids and shall be approved in writing by the City.  The superintendent 
shall not be changed except with the written consent or at the request of the City.  
The superintendent shall represent the Contractor and all communications given 
to the superintendent shall be as binding as if given to the Contractor.  The 
superintendent shall be the contact person whom the City will contact in the event 
of after-hours and weekend emergencies and the Contractor shall provide the City 
with the superintendent’s contact information for such purpose. 
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3.7 RESPONSIBILITY FOR THOSE PERFORMING THE WORK 
 

3.7.1 The Contractor shall be responsible to the City for the acts and omissions of all 
his employees and all Subcontractors, their agents and employees and all other 
persons performing any of the Work under a contract with the Contractor. 

 
3.7.2 The Contractor shall at all times employ sufficient labor and equipment for 

prosecuting the work to full completion in the manner and time required by these 
specifications.  All workmen shall have sufficient skill and experience to perform 
properly the work assigned to them. 

 
3.8 DRAWINGS AND SPECIFICATIONS AT THE SITE 
 

3.8.1 The Contractor shall maintain at the site for the City one copy of all Drawings, 
Specifications, Addenda, approved Shop Drawings, Change Orders and other 
Modifications, in good order and marked to record all changes made during 
construction.  The Drawings, marked to record all changes made during 
construction, shall be delivered to the City upon completion of the work.  The 
Contractor shall also maintain on the project site a survey level, legs, and rod at 
all times, which are deemed adequate by the City. 

 
3.9 CLEANING UP 
 

3.9.1 The Contractor at all times shall keep the premises free from accumulation of 
waste materials or rubbish caused by his operations.  The Contractor shall not 
“stockpile” any material on the jobsite and all excavated material shall be hauled 
off the site at the time of excavation.  However, stockpiling of materials delivered 
and used on the same day will be allowed if all materials are in place or removed 
at the end of the day.  

 
3.9.2 The Contractor shall be responsible for keeping clean, i.e., free from mud, dirt, 

rock, and debris at all times all City streets used by the Contractor in connection 
with the Work and the Project.  Should any accumulation be deemed excessive, 
the City may direct the Contractor to thoroughly wash or remove the debris from 
the street at no cost to the City.  

 
3.9.3 The Contractor shall make satisfactory arrangements to store material and 

equipment after delivery and during construction off of the City right-of-way.  
The City will assume no responsibility for these arrangements. 

 
3.9.4 “Removal” shall be defined as removal and disposal off the site unless otherwise 

specified or directed by the City.   
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3.10 CASH ALLOWANCES 
 

3.10.1 The Contractor acknowledges and agrees that the Contract Sum includes all cash 
allowances as may be specified in the Contract Documents. 

 
ARTICLE 4. SUBCONTRACTORS 
 
4.1 DEFINITION 
 

4.1.1 A Subcontractor is a person or organization who has a direct contract with the 
Contractor to perform any of the Work.  The term Subcontractor is referred to 
throughout the Contract Documents as if singular in number and masculine in 
gender and means a Subcontractor or his authorized representative. 

 
4.1.2 A Sub-subcontractor is a person or organization who has a direct or indirect 

contract with a Subcontractor to perform any of the Work.  The term Sub-
subcontractor is referred to throughout the Contract Documents as if singular in 
number and masculine in gender and means a Sub-subcontractor or an authorized 
representative thereof. 

 
4.1.3 Nothing contained in the Contract Documents shall create any contractual relation 

between the City and any Subcontractor or Sub-subcontractor.    
 
4.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
 

4.2.1 Unless otherwise specified in the Contract Documents or in the Instructions to 
Bidders, the Contractor shall submit a completed and signed Subcontractor 
Utilization Form, naming each Subcontractor and Supplier the Contractor 
proposes to employ in performing the Work under this Contract and describing 
the portions of the Work each proposed Subcontractor shall perform or supply, 
along with other required Bid documents to the City.  Contractor shall complete 
and submit a Supplemental Subcontractor Utilization form to the City in the event 
of any substitution or addition of a Subcontractor by the Contractor.   

 
4.2.2 Prior to the award of the Contract, the City will notify the Bidder in writing if the 

City, after due investigation, objects to any such person or entity proposed by the 
Bidder pursuant to Subparagraph 4.2.1 above.  If the City objects to any such 
proposed person or entity, the Bidder may, at his option, (1) withdraw his Bid, or 
(2) submit an acceptable substitute person or entity with no adjustment in his bid 
price. 

 
4.2.3 The City reserves the right to reject a Subcontractor, if in the City’s sole 

discretion, delays may result in the performance of Work as a result of a 
Subcontractor’s other obligations.  The Contractor shall be held responsible, in 
addition to the submission of the Subcontractor Utilization Form, to apprise the 
City of any additional work which a Subcontractor accrues throughout the 
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duration of the project.  This shall include work for the City under a different 
Contract, or any other person or entity.  If such said additional work shall 
detrimentally impact the progression of the Work under this Contract, the City 
retains the right to require the Contractor to submit a substitute Subcontractor for 
this work at no additional cost to the City. 

 
4.2.4 The Contractor shall not contract with any Subcontractor or any person or 

organization (including those who are to furnish materials or equipment fabricated 
to a special design), for proposed proportions of the Work designated in the 
Contract Documents or, if none is so designated, with any Subcontractor proposed 
for the principal portions of the Work, who has been rejected by the City.   

 
4.2.5 If the City requires a change of any proposed Subcontractor or person or 

organization during the execution of the Work approved under the present 
Contract, the Contract Sum shall be increased or decreased by the difference in 
cost resulting from such change and an appropriate Change Order shall be issued.  

 
4.2.6 The Contractor shall not make any substitution for any proposed Subcontractor or 

person or organization that has not been accepted by the City prior to the Contract 
Award unless the substitution is accepted by the City in writing prior to such 
substitution.  

 
4.3 SUBCONTRACTUAL RELATIONS 
 

4.3.1 All Work performed for the Contractor by a Subcontractor shall be pursuant to an 
appropriate agreement between the Contractor and Subcontractor (and where 
appropriate between Subcontractors and Sub-subcontractors) which shall contain 
provisions that: 

 
A. Require the Work to be performed in accordance with the requirements of 

the Contract Documents. 
 

B. Require submission to the Contractor of applications for payment under 
each subcontract to which the Contractor is a party, in reasonable time to 
enable the Contractor to apply for payment in accordance with Article 8 
hereof. 

 
C. Require that all claims for additional costs, extensions of time, damages 

for delays or otherwise with respect to subcontracted portions of the Work 
shall be submitted to the Contractor (via any Subcontractor or Sub-
subcontractor where appropriate) in sufficient time so that the Contractor 
may comply in the manner provided in the Contract Documents for like 
claims by the Contractor upon the City; 

 
D. Waive all rights the contracting parties may have against one another for 

damages caused by fire or other perils covered by the property insurance 
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described in Paragraph 10.2, except such rights as they may have to the 
proceeds of such insurance held by the City as trustee under said 
Paragraph 10.2; 

 
E. Obligate each Subcontractor specifically to consent to the provisions of 

this Paragraph 4.3; and 
 

F. Require the Subcontractor (and the Sub-subcontractor) defend, with 
counsel selected by the City, to indemnify and hold harmless the City 
against all claims, damages, losses, expenses and attorneys' fees arising 
out of or resulting from the performance of the Work by Subcontractor, 
and its agents and employees, unless such claims, damages or losses are 
caused solely by the negligent act of the City. 

 
4.4 PAYMENTS TO SUBCONTRACTORS 
 

4.4.1 The Contractor shall pay each Subcontractor upon receipt of payment from the 
City, an amount equal to the percentage of completion allowed to the Contractor 
on account of such Subcontractor's Work, less the percentage retained from 
payments to the Contractor.  The Contractor shall also require each Subcontractor 
to make similar payments to his Subcontractors. 

 
4.4.2 If the City withholds payment to the Contractor for any cause which is the fault of 

the Contractor and not the fault of a particular Subcontractor, the Contractor shall 
pay that Subcontractor on demand for its Work to the extent completed. 

 
4.4.3 The City shall not have any obligation to pay or to see to the payment of any sum 

to any Subcontractor or Sub-subcontractor.  
 
ARTICLE 5. SEPARATE CONTRACTS 
 
5.1 CITY'S RIGHT TO AWARD SEPARATE CONTRACTS 
 

5.1.1 The City reserves the right to award other contracts on other terms and conditions 
in connection with other portions of the Project. 

 
5.2 MUTUAL RESPONSIBILITY OF CONTRACTORS 
 

5.2.1 The Contractor shall afford other contractors’ reasonable opportunity for the 
delivery and storage of their materials and equipment and the execution of their 
work and shall properly connect and coordinate the Work with theirs.  The 
Contractor shall employ, insofar as possible, such methods and means in carrying 
out the Work as will not cause any interruption or any interference with any other 
contractor. 
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5.2.2 If any part of the Work depends for proper execution or results upon the work of 
any other separate contractor, the Contractor shall inspect and promptly report to 
the City any apparent discrepancies or defects in such work that render it 
unsuitable for proper execution of the Work.  Failure of the Contractor to so 
inspect and report shall constitute an acceptance of the other contractor's work as 
fit and proper to receive the Work, except as to defects which may develop in the 
other contractor's work after the execution of the Contractor's Work that could not 
have been discovered by the Contractor upon reasonable inspection. 

 
5.2.3 If the Contractor causes damage to the work or property of any other contractor 

on the Project, and such separate contractor sues the City or initiates an arbitration 
proceeding on account of any damage alleged to have been so sustained, the City 
shall notify the Contractor who shall defend such proceedings at his own expense, 
and if any judgment or award against the City arises therefrom the Contractor 
shall pay or satisfy it and shall reimburse the City for all attorneys' fees and court 
arbitration costs which the City has incurred. 

 
5.3 CITY'S RIGHT TO CLEAN UP 
 

5.3.1 If a dispute arises between the separate contractors as to their responsibility for 
cleaning up as required by Paragraph 3.9, the City may clean up and charge the 
cost thereof to the several contractors. 

  
ARTICLE 6. MISCELLANEOUS PROVISIONS 
 
6.1 GOVERNING LAW AND JUDICIAL REVIEW  
 

6.1.1 The Contract shall be governed by the laws of the State of Missouri and venue 
shall be in St. Louis County, Missouri. 

 
6.1.2 As a prerequisite to the Contractor filing any claim against the City in any court 

of law or equity pursuant to this Contract, the Contractor agrees that its shall be 
bound to first file such claim with the City Board of Adjustment, pursuant to and 
in accordance with Section 401.110 of the City Code. 

 
6.2 SUCCESSORS AND ASSIGNS 
 

6.2.1 The City and the Contractor each binds himself, his partners, successors, assigns 
and legal representatives to the other party hereto and to the partners, successors, 
assigns and legal representatives of such other party in respect to all covenants, 
agreements and obligations contained in the Contract Documents.  The Contractor 
shall not sublet or assign all or any part of the Work or the Contract without the 
prior written consent of the City, nor shall the Contractor assign any sums due or 
to become due to him hereunder, without the prior written consent of the City. 
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6.3 NOTICES 
 

6.3.1 Any notice to any party pursuant to or in relation to the Contract shall be in 
writing and shall be deemed to have been duly given when delivered in person to 
the individual or member of the firm or to an officer of the corporation for whom 
it was intended, or when deposited in the United States mail, registered or 
certified with postage prepaid addressed to the last business address known to the 
party giving the notice. 

 
6.4 RIGHTS AND REMEDIES 
 

6.4.1 The duties and obligations imposed by the Contract Documents and the rights and 
remedies available thereunder shall be in addition to and not a limitation of any 
duties, obligations, rights, and remedies otherwise imposed or available by law. 

 
6.5 ROYALTIES AND PATENTS 
 

6.5.1 The Contractor shall pay all royalties and license fees payable on all designs, 
processes or products used in connection with the work or incorporated therein, 
unless otherwise agreed upon by the City.  The Contractor shall defend all suits or 
claims for infringement of any patent rights and shall indemnify and hold the City 
harmless from and against any loss on account thereof. 

 
6.6 TESTS AND INSPECTION 
 

6.6.1 The Contractor shall bear all costs of any inspections, tests, or approvals required 
under any laws, ordinances, rules, regulations, or orders of any public authority 
having jurisdiction. 

 
6.6.2 The City may perform special testing and inspection to verify the Work is 

performed in accordance with the Contract.  The City will provide the Contractor 
with a listing of tests and inspections to be performed and approximate locations 
or frequency.  The Contractor will be required to notify the City forty-eight hours 
prior to the time the Contractor will be ready for specific tests or inspection 
required by the City.  If such special testing or inspection reveals failure of the 
Work to comply (1) with the requirements of the Contract Documents, or (2) with 
respect to the performance of the Work, with laws, ordinances, rules, regulations, 
or orders of any public authority having jurisdiction, the Contractor shall bear the 
cost of the City’s inspection and retesting, and such cost shall be deducted then or 
thereafter due Contractor.  In all other cases, the City shall bear such costs.  Any 
material or workmanship which the City determines does not meet requirements 
of the Contract Documents will be rejected.  At the direction of the City, the 
Contractor shall remove and replace the rejected material with acceptable material 
at no cost to the City. 

 



RFP – Replace Concrete Stormwater Bowl at Brooks Park 
Bid Package: 2026-01 - Date Issued: February 12, 2026 

Page 24 of 78 
  

6.6.3 When the Contractor has completed all Work, the City shall make a final 
inspection to determine conformity to the Contract Documents.  The Contractor 
shall provide, at the Contractor’s sole expense, all equipment and assistance 
necessary for such final inspection, including all tests specified herein or required 
by law.  All cost for providing such equipment and assistance shall be included in 
the bid submitted and no additional payment therefor will be made by the City.  

 
ARTICLE 7. TIME 
 
7.1 DEFINITIONS 
 

7.1.1 The Contract Time is the period of time allotted in the Contract Documents for 
completion of the Work.  Said work shall include all punch list items deemed 
necessary by the City, exclusive of punch list items generated by any public 
authority having jurisdiction other than the City.  The date of completion of the 
Contract shall be the date when all Work including City punch list items have 
been approved in writing by the City. 

 
7.1.2 The date of commencement of the Work is the date established in the written 

Notice to Proceed from the City to the Contractor. 
 
7.1.3 The term “day” as used in the Contract Documents shall mean calendar day.   

 
7.2 PROGRESS AND COMPLETION 
 

7.2.1 All time limits stated in the Contract Documents are of the essence of the 
Contract. 

 
7.2.2  The Contractor shall begin the Work on the date of commencement provided in 

the City-Contractor Agreement.  The Contractor shall carry the Work forward 
expeditiously with adequate forces and shall complete it within the Contract Time 
and in accordance with the Construction Schedule. If Contractor's Work shall fall 
behind schedule for reasons that are not excused under the terms of the Contract, 
Contractor shall add additional workers or shifts, and/or work overtime as 
necessary to maintain the Construction Schedule. 

 
7.2.3 The Contractor shall not knowingly, except by agreement or instruction of the 

City in writing, prematurely commence operations on the Site or elsewhere prior 
to the effective date of insurance required by Article 10 to be furnished by the 
Contractor and City, or prior to approval of Performance and Payment Bonds, 
Certificates of Insurance, and Additional Insured Endorsement and Notice of 
Cancellation Endorsement required to be submitted to City under the Contract.  
The date of commencement of the Work shall not be changed by the effective 
date of such insurance. 
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7.2.4 The Contractor must conform to the most recently approved Construction 
Schedule, if applicable. The Contractor must complete the indicated Work or 
achieve the required percentage of completion, as applicable, within any interim 
completion dates established in the most recently approved Construction 
Schedule.  

  
7.2.5  The Contractor must maintain at the Site, available to the City and the City’s 

representatives for their reference during the progress of the Work, a copy of the 
approved Construction Schedule and any approved revisions thereto.  The 
Contractor must keep current records of and mark on a copy of the approved 
Construction Schedule the actual commencement date, progress, and completion 
date of each scheduled activity indicated on the Construction Schedule.  

  
7.2.6  The Contractor represents that its bid includes all costs, overhead and profit which 

may be incurred throughout the Contract Time and the period between Substantial 
and final Completion.  Accordingly, the Contractor may not make any claim for 
any increased monetary compensation or delay damages based in whole or in part 
on the premise that the Contractor would have completed the Work prior to the 
expiration of the Contract Time but for any claimed delay.  

  
7.2.7  If the Contractor’s progress is not maintained in accordance with the approved 

Construction Schedule, or the City determines that the Contractor is not diligently 
proceeding with the Work or has evidence reasonably indicating that the 
Contractor will not be able to conform to the most recently approved Construction 
Schedule, the Contractor must, promptly and at no additional cost to the City, take 
all measures necessary to accelerate its progress to overcome the delay and ensure 
that there will be no further delay in the progress of the Work and notify the City.    

  
7.2.8  The City reserves the right to issue a written directive to accelerate the Work that 

may be subject to an appropriate adjustment, if any, in the Contract Sum.  If the 
City requires an acceleration of the Construction Schedule and no adjustment is 
made in the Contract Sum, or if the Contractor disagrees with any adjustment 
made, the Contractor must file a written claim within TEN (10) 
CONSECUTIVE CALENDAR DAYS or the same will be deemed to be 
conclusively waived. 

 
7.3 HOURS OF WORK 

 
7.3.1 The Contractor shall not perform any work nor move any equipment except 

between 7:00 A.M. and 7:00 P.M. Monday through Friday without the written 
consent of the City.  No work shall be done on Saturday, Sunday, or City 
holidays, unless approved by the City in advance. 

 
7.4 DELAYS, EXTENSIONS OF TIME 

 
7.4.1 Should the Contractor be delayed at any time during the execution of the Work by 
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changes in the scope of work, or by strikes, lockouts, fire, unusual transportation 
delays, unavoidable casualties, or other delay beyond the control of and not 
reasonably foreseeable by the Contractor and such delay is approved by the City, 
the time for completion shall be extended for a period commensurate with the 
period of the delay. Excusable delays do not include any delays caused in whole 
or in part by any Subcontractors, Sub-subcontractors or suppliers; rather, are 
delays caused by conditions which could not reasonably be anticipated by, are 
beyond the control of, and are without the fault or negligence of the Contractor or 
anyone for whose acts the Contractor is responsible.  In such event, the Contractor 
may submit a written request for a time extension within SEVEN (7) 
CONSECUTIVE CALENDAR DAYS of the occurrence of the event causing 
the delay. 

  
7.4.2 In such event, the Contractor may submit a written request for a time extension 

within SEVEN (7) CONSECUTIVE CALENDAR DAYS of the occurrence of 
the event causing the delay. 

 
7.4.3 Inclement weather shall not be considered a valid reason for extension of time, 

unless abnormal for the season and place of work.  The Contractor shall make 
proper allowance for inclement weather in the bid submitted. 

 
7.4.4 In case of continuing delay, a single request for time extension by the Contractor 

shall be sufficient. 
 
7.4.5 In the event that the Contractor is delayed in the performance of the Work for any 

reason whatsoever, including but not limited to action or inaction of the City, 
another contractor, or subcontractor, the Contractor shall not be entitled to any 
increased monetary compensation or damages from the City for such delay; the 
Contractor’s sole remedy shall be an extension of time. 

 
ARTICLE 8. PAYMENTS AND COMPLETION 
 
8.1 CONTRACT SUM 
 

8.1.1 The Contract Sum is stated in the City-Contractor Agreement and is the total 
amount payable by the City to the Contractor for the performance of the Work. 

 
8.2 APPLICATION FOR PAYMENT 
 

8.2.1 The Contractor shall submit requests for payment not more than once monthly.  
By 12:00 P.M. on or before the twentieth of the month, upon substantial 
completion of various stages of the Work, and upon final completion of the Work, 
the Contractor shall submit to the City an itemized Application for Payment 
pursuant to the City-Contractor Agreement on such forms and supported by such 
data substantiating the Contractor’s right to payment as the City may require.                   
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8.2.2 If payments are to be made on account of materials or equipment to be 
incorporated into the Work and delivered and suitably stored at the site, such 
payments shall be conditioned upon submission by the Contractor of bills of sale, 
waiver of liens, or such other documents satisfactory to the City to establish the 
City's title to such materials or equipment or to otherwise protect the City's 
interest. 

 
8.2.3 By submitting an Application for Payment, the Contractor warrants and 

guarantees that title to all Work, materials and equipment covered by such 
Application for Payment, whether incorporated into the Work or not, will pass to 
the City upon the receipt of such payment by the Contractor, free and clear of all 
liens, claims, security interests or encumbrances (hereinafter referred to as 
“liens”). 

 
8.3 PAYMENT 
 

8.3.1 If the Contractor has made Application for Payment as above, the City will make 
payment to the Contractor for such amount as it determines to be properly due 
pursuant to the Contractor's Application for Payment, or state in writing the City's 
reasons for withholding all or any portion of such payment.  If the Contract Sum 
exceeds fifty thousand dollars ($50,000), five percent (5%) of the amount of each 
monthly request for payment shall be withheld until after completion by the 
Contractor and acceptance by the City of all Work.  

 
8.3.2 If the Contract Sum is not estimated to exceed $50,000, and thus a payment bond 

is not required, the City may retain ten percent (10%) of each monthly request for 
payment to ensure performance of the Contract.  

 
8.3.3 No progress payment, nor any partial or entire use or occupancy of the Work by 

the City, shall be evidence of the satisfactory performance of the Work, either 
wholly or in part, or constitute an acceptance of any Work that is defective or 
improper or not otherwise completed in accordance with the Contract Documents.   

 
8.4 SUBSTANTIAL COMPLETION 
 

8.4.1 Substantial Completion is the stage in the progress of the Work when the Work or 
designated portion thereof is sufficiently complete in accordance with the 
Contract Documents so that the owner can occupy or utilize the Work for its 
intended use.  

 
8.4.2  When the Contractor considers that the Work, or a portion thereof which the City 

agrees to accept separately, is substantially complete, the Contractor shall prepare 
and submit to the Architect a comprehensive list of items to be completed or 
corrected prior to final payment ("Punch List").  Failure to include an item on the 
Punch List does not alter the responsibility of the Contractor to complete all Work 
in accordance with the Contract Documents.  
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8.4.3  Upon receipt of the Contractor’s Punch List, the City will make an inspection to 
determine whether the Work or designated portion thereof is substantially 
complete. If the City’s inspection discloses any item, whether or not included on 
the Contractor’s Punch List, which is not sufficiently complete in accordance with 
the Contract Documents so that the City can occupy or utilize the Work or 
designated portion thereof for its intended use, the Contractor shall, before 
issuance of the Certificate of Substantial Completion, complete or correct such 
item upon notification by the City. In such case, the Contractor shall then submit 
to the City a request for another inspection to determine Substantial Completion.  

 
8.5  COMPLETION AND FINAL PAYMENT 
 

8.5.1 When the Contractor has completed or corrected all items on the final Punch List 
and considers that the Work is complete and ready for final acceptance, the 
Contractor must give written notice to the City and request a final inspection of 
the Work.  The Contractor’s notice and request for a final inspection must be 
accompanied by a final Application for Payment and the Submittals required by 
Section 8.5.3. 

 
8.5.2 Upon receipt of the Contractor’s notice and request for final inspection, the City 

will promptly make such inspection and, when the City concurs that the Work has 
been fully completed and is acceptable under the Contract Documents, the City’s 
Architect will issue a Certificate of Final Completion to the City.  The 
Contractor’s notice and request for final inspection constitutes a representation by 
the Contractor to the City that the Work has been completed in full and strict 
accordance with terms and conditions of the Contract Documents.  The Contractor 
will be promptly notified if the City does not concur that the Work is finally 
complete.  In such case, the Contractor must bear the cost of any additional 
services of the City until the Work is determined to be finally complete. 

 
8.5.3 If applicable, neither final payment nor any remaining retained percentage shall 

not become due until the Contractor submits to the following documents to the 
City (1) an Affidavit that all payrolls, bills for materials and equipment, and other 
indebtedness incurred in connection with the execution and completion of the 
Work for which the City or its property might in any way be responsible, have 
been paid or otherwise satisfied, (2) consent of the surety, if applicable, to final 
payment, (3) an affidavit stating the Contractor has fully complied with the 
provisions and requirements of the Prevailing Wage Law, Section 290.210 
through 290.340 RSMo., as amended, and (4) if required by the City, other data 
establishing payment or satisfaction of all such obligations, such as receipts and 
releases arising out of the Contract, to the extent and in such form as may be 
designated by the City.  If any Subcontractor refuses to furnish a release or waiver 
required by the City, the Contractor may furnish a bond satisfactory to the City 
indemnifying the City against any liability relating to such Subcontractor.  If any 
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such claimed liability remains unsatisfied after all payments are made, the 
Contractor shall refund to the City all moneys that the City incurs or may be 
compelled to pay in discharging such claimed liability, including all costs and 
reasonable attorneys’ fees. 

 
8.5.4 The acceptance of final payment shall constitute a waiver of all claims by the 

Contractor, except those previously made in writing and still unsettled. 
 

ARTICLE 9. PROTECTION OF PERSONS AND PROPERTY 
 
9.1 SAFETY PRECAUTIONS AND PROGRAMS 
 

9.1.1 The Contractor shall initiate, maintain, and supervise safety precautions and 
programs in connection with the performance of the Work. 

 
9.2 SAFETY OF PERSONS AND PROPERTY 
 

9.2.1 The Contractor shall take all reasonable precautions for the safety of, and shall 
provide all reasonable protection to prevent damage, injury or loss to: 

 
A. All employees on the Work and all other persons who may be affected 

thereby. 
 

B. All the Work, all materials and equipment to be incorporated therein, whether 
in storage on or off the site, under the care, custody or control of the 
Contractor or any of his Subcontractors or Sub-subcontractors; and 
 

C. Other property at the site or adjacent thereto, including trees, shrubs, lawns, 
walks, pavements, roadways, sprinkler systems, structures, and utilities not 
designated for removal, relocation or replacement in the course of 
construction. 

 
9.2.2 The Contractor shall comply with all applicable laws, ordinances, rules, 

regulations and lawful orders of any public authority having jurisdiction over the 
safety of persons or property to protect them from damage, injury or loss.  The 
Contractor shall erect and maintain all reasonable safeguards for safety and 
protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying the City and users of adjacent 
utilities.  The Contractor shall provide signs, barrels, or any other safety devices 
which the City deems necessary for public safety.  No additional payment will be 
made, and this work shall be considered incidental to the Contract.  The City will 
place safety devices as it deems necessary if the Contractor fails to provide the 
required items within 24 hours of notification.  The Contract Sum shall be 
reduced by the cost of these devices.  
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9.2.3 When the use or storage of explosives or other hazardous materials or equipment 

is necessary for the execution of the Work, the Contractor shall exercise the 
utmost care and shall carry on such activities under the supervision of properly 
qualified personnel. 

 
9.2.4 All damage or loss to any property caused in whole or in part by the Contractor, 

any Subcontractor, any Sub-subcontractor, or anyone directly or indirectly 
employed by anyone for whose acts they may be liable, shall be remedied by the 
Contractor.  The City shall document any complaint by any person regarding 
damage or loss to property caused by Contractor by requesting such complainant 
to complete a Damage Claim form.  A copy of the Damage Claim form shall be 
submitted by the City to the Contractor and the Contractor shall correct the 
problem, repair such damage or otherwise compensate the complainant or file a 
claim for such damage with Contractor’s insurance company within TEN (10) 
CONSECUTIVE CALENDAR DAYS of the receipt of the Damage Claim form 
from the City.  If the City shall have a legitimate basis for believing that such 
claim is valid, the City shall have the option to withhold payment of funds until (i) 
such damages are repaired; or (ii) the City has been provided with evidence that 
that Contractor has made restitution to the complainant.   

 
9.2.5 The Contractor shall designate a responsible member of his organization at the 

site whose duty shall be the prevention of accidents.  This person shall be the 
Contractor's superintendent unless otherwise designated in writing by the 
Contractor to the City. 

 
ARTICLE 10. INSURANCE 
 
10.1 CONTRACTOR'S LIABILITY INSURANCE 
 

10.1.1 The Contractor shall purchase and maintain such insurance required in the 
Contract Documents to protect him from claims which may arise out of or result 
from the Contractor's operations under the Contract, whether such operations be 
by himself or by any Subcontractor or by anyone directly or indirectly employed 
by any of them, or by anyone for whose acts any of them may be liable. 

 
10.1.2 The insurance shall be written for not less than any limits of liability specified in 

the Contract Documents, or required by law, whichever is greater, and shall 
include contractual liability insurance as applicable to the Contractor's obligations 
for indemnification and reimbursement of attorneys’ fees and costs under the 
Contract Documents. 

 
10.1.3 Certificate(s) of Insurance acceptable to the City shall be filed with the City prior 

to commencement of the Work in accordance with the Contract Documents. 
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10.2 PROPERTY INSURANCE 
 

10.2.1 Unless otherwise provided, the Contractor shall purchase and maintain property 
insurance (Builder’s Risk Insurance) upon the entire Work at the site to the full 
insurable value thereof.  This insurance shall include the interests of the City, the 
Contractor, Subcontractors, and Sub-subcontractors in the Work and shall insure 
against the perils of Fire, Extended Coverage, Vandalism, and Malicious 
Mischief. 

  
10.2.2 The Contractor shall purchase and maintain such steam boiler and machinery 

insurance as may be required by the Contract Documents or by law.  This 
insurance shall include the interests of the City, the Contractor, Subcontractors, 
and Sub-subcontractors in the Work. 

 
10.2.3 Certificate(s) of Insurance acceptable to the City shall be filed with the City prior 

to commencement of the Work.  Certificate(s) of Insurance must state on the 
Certificate: “The City of Overland, Missouri is an additional insured.”  These 
Certificates shall contain a provision that coverages afforded under the policies 
will not be canceled until at least THIRTY (30) CONSECUTIVE CALENDAR 
DAYS prior written notice has been given to the City. 

 
10.2.4 Any loss insured by property insurance maintained by the City shall be adjusted 

with the City and made payable to the City as trustee for the insured, as their 
interests may appear, subject to the requirements of any applicable mortgagee 
clause. 

 
10.2.5 The City and Contractor waive all rights against each other for damages caused 

by fire or other perils to the extent covered by insurance provided under this 
Paragraph 10.2 and the Contract Documents, City-Contractor Agreement, except 
such rights as they may have to the proceeds of such insurance held by the City as 
trustee.  The Contractor shall require similar waivers by Subcontractors and Sub-
subcontractors in accordance with Paragraph 4.3.1 hereof. 

 
ARTICLE 11. CHANGES IN THE WORK 
 
11.1 CHANGE ORDERS 
 

11.1.1 The City, without invalidating the Contract, may order Changes in the Work 
within the general scope of the Contract consisting of additions, deletions, or 
other revisions, with the Contract Sum and the Construction Schedule being 
adjusted in accordance with the City-Contractor Agreement.  All such changes in 
the Work shall be authorized by Change Order and shall be executed under the 
applicable conditions of the Contract Documents. 
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11.1.2 A Change Order is a written order to the Contractor signed by the City, issued 
after the execution of the Contract, authorizing a change in the Work or an 
adjustment in the Contract Sum or the Construction Schedule.  The Contract Sum 
and the Contract Time may be changed only by Change Order.   The Contractor 
shall make all requests for a Change Order on forms provided by the City upon 
written request to the City. 

 
11.1.3 The cost or credit to the City resulting from a Change in the Work shall be 

determined in accordance with the City-Contractor Agreement. 
 
11.2 CLAIMS FOR ADDITIONAL COST 
 

11.2.1 If the Contractor wishes to make a claim for an increase in the Contract Sum, he 
shall give the City written notice thereof within TWENTY (20) 
CONSECUTIVE CALENDAR DAYS after the occurrence of the event giving 
rise to such claim.  This notice shall be given by the Contractor before proceeding 
to execute the Work.   No such claim shall be valid unless so made.  Any change 
in the Contract Sum resulting from such claim shall be authorized by Change 
Order. 

 
11.3 MINOR CHANGES IN THE WORK 
 

11.3.1 The City shall have authority to order minor changes in the Work not involving an 
adjustment in the Contract Sum or the Construction Schedule and not inconsistent 
with the intent of the Contract Documents.  Such changes may be affected by 
Field Order or by other written order.  Such changes shall be binding on the City 
and the Contractor.   

 
11.4 CHANGES IN EXCAVATION WORK (IF APPLICABLE) 
 

11.4.1 During construction, it may become necessary to increase the amount of 
excavation or to utilize a soil stabilization process if unsuitable subgrade 
conditions are found.  The Contractor shall immediately contact the City if this 
condition occurs.  The City and the Contractor shall agree upon the existence of 
unsuitable subgrade, the depth in which to remove the unsuitable soil, and the 
extent of the problem area prior to any additional work.  No payment will be 
made for any area which undergoes additional excavation which is not indicated 
in the above scope of work and has not been approved by the City prior to the 
excavation.  If provided in the Contract Documents, all additional excavation 
which becomes necessary shall be paid at the unit bid price for “Excavation” or 
“Earthwork,” as applicable.  The City reserves the right to contract with a separate 
contractor for the use of a soil stabilization process.  No direct payment will be 
made for delays incurred due to this process and the Contractor’s only 
compensation will be the allotment of additional days for the delay.  The number 
of days shall be from the time the Contractor initially notifies the City of an 
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unsuitable subgrade condition and until TWO (2) CONSECUTIVE 
CALENDAR DAYS after the completion of the soil stabilization process.   

 
11.5 OVERHEAD AND PROFIT FROM CHANGES IN THE WORK 
 

11.5.1 The combined overhead and profit included in the total cost to the Owner for a 
change in the Work shall be based on the following schedule: 

 
A. For the Contractor, for Work performed by the Contractor's own forces, ten 

(10) percent of the cost. 
 

B. For the Contractor, for Work performed by the Contractor's Subcontractors, 
five (5) percent of the amount due the Subcontractors. 
 

C. For the Subcontractor involved, for Work performed by that Subcontractors 
own forces, ten (10) percent of the cost. 
 

D. For each Subcontractor involved, for Work performed by the Subcontractor's 
Sub-subcontractors, five (5) percent of the amount due the Sub-subcontractor. 
 

E. In order to facilitate checking of quotations for extras or credits, all proposals, 
except those so minor that their propriety can be seen by inspection, shall be 
accompanied by a complete itemization of costs including labor, materials, 
and Subcontracts. Where major cost items are Subcontracts, they shall be 
itemized also. 

 
ARTICLE 12. UNCOVERING AND CORRECTION OF WORK 
 
12.1 UNCOVERING OF WORK 
 

12.1.1 If any Work should be covered contrary to the request of the City, it must, if 
required by the City, be uncovered for his observation, and replaced, at the 
Contractor's expense. 

 
12.1.2 If any Work has been covered which the City has not specifically requested to 

observe prior to being covered, the City may request to see such Work and it shall 
be uncovered by the Contractor.  If such Work is found to be in accordance with 
the Contract Documents, the Cost of uncovering and replacement shall, by 
appropriate Change Order, be charged to the City.  If such Work is found to be 
not in accordance with the Contract Documents, the Contractor shall pay the costs 
of uncovering and replacement. 

 
12.2 CORRECTION OF WORK 
 

12.2.1 The Contractor shall promptly correct all Work rejected by the City as defective 
or as failing to conform to the Contract Documents, whether observed before or 
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after substantial completion of the Work, and whether or not fabricated, installed 
or completed.  The Contractor shall bear all cost of correcting such rejected Work. 

 
12.2.2 In addition to the Contractor’s general warranty obligations under Section 3.4, if, 

within one year after the date of substantial completion or within such longer 
period of time as may be prescribed by law or by the terms of any applicable 
special guarantee required by the Contract Documents, any of the Work is found 
by the City to be defective or not in accordance with the Contract Documents, the 
Contractor shall correct it within FIVE (5) CONSECUTIVE CALENDAR 
DAYS after receipt of a written notice from the City.  If the Contractor does not 
correct such deficiencies within that time, the City shall be entitled to specific 
performance from a court of equity or money damages in the amount of the 
reasonable cost of repairs, if adequate, provided that nothing shall limit the City’s 
ability to draw upon the Performance and Maintenance Bond to correct such 
deficiencies.  In all situations in which the City is forced to enforce the terms or 
specifications of the Contract Documents, the City shall be entitled to its 
reasonable attorneys’ fees for enforcement of any provision of the Contract 
Documents.         

 
12.2.3 All such defective or non-conforming Work under Subparagraphs 12.2.1 and 

12.2.2 shall be removed from the site if necessary, and the Work shall be 
corrected to comply with the Contract Documents without additional cost to the 
City. 

 
12.2.4 The Contractor shall bear the cost of making good all work of separate contractors 

destroyed or damaged by such removal or correction. 
 

12.2.5 In the alternative to Section 12.2.2, if the Contractor fails to correct such defective 
or non-conforming Work, the City may correct it in accordance with Paragraph 
2.4 hereof. 

 
12.3 ACCEPTANCE OF DEFECTIVE OR NON-CONFORMING WORK 
 

12.3.1 If the City prefers to accept defective or non-conforming Work, it may do so 
instead of requiring removal and correction, in which case a Change Order will be 
issued to reflect an appropriate reduction in the Contract sum, or if the amount is 
determined after final payment, it shall be paid by the Contractor. 

 
ARTICLE 13. SPECIAL PROVISIONS 
 
13.1 SCHEDULING OF WORK AND INTERFERENCE WITH TRAFFIC (IF APPLICABLE) 
 

13.1.1 The Contractor’s work must be scheduled and accomplished in stages such that 
local traffic is maintained during construction.  It shall be the Contractor’s 
responsibility to provide a traffic way that is usable in all weather conditions.  The 



RFP – Replace Concrete Stormwater Bowl at Brooks Park 
Bid Package: 2026-01 - Date Issued: February 12, 2026 

Page 35 of 78 
  

Contractor shall construct and maintain in a safe condition temporary pavements 
and connections for local traffic.   

 
13.1.2 Suitable temporary barriers shall be provided to protect traffic from the Work if 

necessary.  At all times until final acceptance of the Work, the Contractor shall 
provide and maintain such signs, lights, barriers, cones, watchmen or flaggers as 
may be necessary to properly protect the Work and provide for safe and 
convenient public travel. In the case of open excavations or other potentially 
hazardous conditions existing during non-working periods, the traveling public 
will be protected and advised by signs and flasher barricades.  Parking of 
equipment or storage of materials on or near the Project site will be permitted 
only if adequate protective devices are provided and then only for the minimum 
time required for any specific job.   

 
13.1.3 No additional payment shall be made for temporary guardrail, barriers, signs, 

lights, or other work as may be necessary to maintain traffic and to protect the 
Work and the public and all labor, equipment, and material necessary to 
accomplish this task shall be considered incidental.   

 
13.2 ACCESS (IF APPLICABLE) 
 

13.2.1 Areas of intersections and roadways within the construction limits shall be 
constructed in phases so that at no time will access be denied. 

 
13.2.2 Access to private driveways may be limited by the nature of the Work.  The 

Contractor shall schedule his work such that at no time during the life of this 
Contract will any driveway be denied access for any reason other than the curing 
of concrete.  All concrete, including curbs, sidewalks and driveway pavements, 
shall be formed and poured within a two-calendar day period for each and every 
driveway.  Excavation for this work shall be accomplished a maximum of one 
calendar day prior to forming, however, access shall be provided immediately 
after excavation.  At the end of the curing period, access shall be immediately 
supplied using asphalt or compacted aggregate. 

 
13.2.3 All temporary materials used for access will be the responsibility of the 

Contractor and shall be included in his unit bid price for each related item.  No 
separate payment will be made for the placement, maintenance or removal of said 
access. 

 
13.2.4 If said access is not supplied as set out above, the City will supply said access 

with its own forces, without notification to the Contractor, and will deduct such 
costs from the sums due the Contractor, notwithstanding any other provisions 
given this Contract.  Wherever excavation affects pedestrian access to houses or 
public buildings, plank or other suitable bridges shall be placed at convenient 
intervals.  
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13.3 CONSTRUCTION STAKING AND LAYOUT (IF APPLICABLE) 
 

13.3.1 The Contractor shall be responsible for providing labor, equipment, and materials 
necessary for construction staking and layout as required, to the grades, 
elevations, and alignment as determined by the City.  No separate payment will be 
made for construction staking and layout.  The Contractor shall make his bid 
accordingly.  No payment shall be made for re-staking except as expressly 
authorized due to changes made by the City during construction. 

 
13.4 OVERTIME 
 

13.4.1 In order to provide sufficient control of work, the Contractor shall be required to 
inform the City schedules of overtime work, including work on Saturdays, 
Sundays, and City holidays as given below at least forty-eight (48) hours in 
advance of any such work.  If the Contractor fails to appear on a scheduled 
overtime period, the City shall deduct the cost for the City’s assigned personnel 
from the Contract Sum for the time period schedule. 

 
13.4.2  Per Code Section 120.010, the City currently observes the following holidays: 

The first (1st) day of January (designated New Year's Day), the third (3rd) 
Monday of January (designated Martin Luther King, Jr. Day), the third (3rd) 
Monday of February (designated Presidents' Day), the last Monday of May 
(designated Memorial Day), the nineteenth (19th) of June (designated Juneteenth), 
the fourth (4th) day of July (designated Independence Day), the first (1st) Monday 
of September (designated Labor Day), the second (2nd) Monday in October 
(designated Columbus Day), the eleventh (11th) day of November (designated 
Veterans Day), any Thanksgiving Day appointed by the President of the United 
States or by the Governor of this State (designated Thanksgiving Day), and the 
day following Thanksgiving Day, and the twenty-fifth (25th) day of December 
(designated Christmas Day).  

 
13.5 INTERFERENCE WITH EXISTING WATER AND SEWER SERVICES AND MAINS (IF 
APPLICABLE) 
 

13.5.1 The Contractor shall minimize the outage of water and sewer service to residents.  
The cutting off of water and sewer service shall be only with the consent of the 
City.  The Contractor shall notify the City and have their approval prior to 
commencing work on each water or sewer main or connection item. 

 
13.5.2 The Contractor shall conduct his work in such a manner as not to endanger 

existing water or sewer mains, services or appurtenances.  Mains and services 
shall be adequately supported where they cross or are adjacent to the excavation.  
The Contractor shall bear the cost of all repairs to water or sewer mains, or 
appurtenances damaged because of his own carelessness or neglect.  
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13.5.3 When it becomes necessary to shut down any existing water or sewer main, a 
representative of the City shall be present during this operation.  The total time for 
the main to be shut down should be held to a minimum and in no case shall any 
customer be without water or sewer service for more than eight (8) hours.  The 
Contractor shall notify each water or sewer customer whose water or sewer 
service will be interrupted at least one hour prior to shut down.  The Contractor 
shall assume full responsibility for shutting down the main and notifying the 
customers. 

 
13.6 COORDINATION WITH UTILITIES (IF APPLICABLE) 
 

13.6.1 The Contractor shall contact and coordinate with all affected utilities prior to 
commencing any operations.  Prior to commencement of any work involving 
excavation, demolition of facilities or the erection of posts, it will be the sole 
responsibility of the Contractor to notify all utilities of the planned work and 
request that the utilities suitably mark underground installations in the vicinity of 
the planned work and arrange for disconnection of any necessary utilities. 

 
13.7  PRECONSTRUCTION CONFERENCE 
 

13.7.1 A preconstruction conference may be held prior to the issuance of a notice to 
proceed with the Work.  This meeting will be attended by the Contractor, the 
City, and representatives of the various utility companies that have facilities in the 
project area.  The meeting date will be established after the taking of bids and at a 
time convenient to all parties. 

 
13.8 SEQUENCE OF WORK        
 

13.8.1 A schedule of the Contractor’s work shall be submitted to the City for approval.  
It shall contain a listing of the order in which the Contract items will be 
constructed and the approximate dates for starting and finishing each Contract 
item. 

 
13.8.2 The Contractor shall furnish the City his proposed sequence and schedule for the 

completion of all work for its review and approval prior to the time of the 
preconstruction conference.  The City shall have the right to specify the order of 
construction as deemed necessary.   

 
13.9 CONSTRUCTION LIMITS (IF APPLICABLE) 
 

13.9.1 The construction limits consist of public areas and acquired easement areas, as 
shown in the Contract Documents.  The Contractor shall limit his operations 
accordingly.  No activity outside the public areas or easement areas shall 
performed without the express written permission of the property owner. 
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13.10 ALTERED QUANTITIES 
 

13.10.1   The City reserves the right to make changes in plan details which may vary the 
accepted quantities from those shown on the itemized Bid.   

 
13.10.2  The Contractor shall accept, as payment in full, payment at the original Contract 

unit prices bid for the accepted quantities of work done.  No allowance will be 
made for any increase expense or loss of expected profit suffered by the 
Contractor resulting directly from such altered quantities or indirectly from 
expense derived by handling small quantities of materials or performing 
operations within restricted areas.  No allowance shall be made for any 
increased expense or loss of expected profit suffered because of the anticipated 
use of specific equipment which was not used. 

 
13.11 MEASUREMENT OF QUANTITIES 
 

13.11.1 Generally.  Unless otherwise directed within the Technical Specifications, the 
quantities for which payment will be made shall be those shown in the Contract 
for the various items, provided the project is constructed as shown on the plans.  
Contract quantities will be used for final payment except when: 

 
A. Errors are formed in the original computations in excess of 15% of the 

contract quantities.     
 

B. An original cross section if found to have an average deviation from the true 
elevation in excess of one foot. 
 

C. An authorized change in grade, slope or typical section is made. 
 

D. Unauthorized deviations decrease the quantities on the plans. 
 

When the above conditions are encountered, the correction or revisions will be 
computed and added to or deducted from the contract quantity. 

 
When the plans have been altered or when disagreement exists between the 
Contractor and the City as to the accuracy of the plan quantities of any balance, or 
the entire project, either party shall have the right to request a recomputation of 
contract quantities within any area, by hand calculation of the average-end-area 
method for cubic yard quantities, and standard measurement methods for other 
quantities, by written notice to the other party.  The written notice shall contain 
evidence that an error exists in the original groundline elevation or in the original 
computations which will affect the final payment quantity in excess of 15%.  
When such final measurement is required, it will be made from the latest available 
ground surface and the design section. 
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13.11.2 By Weight.  These specifications require that the Contractor must furnish the 
representative of the City, on the job site, with original weight certificates on a 
daily basis signed by a bonded weighmaster for all materials supplied by the 
Contractor that are incorporated into this work, which payment therefore is based 
on weight. 

 
13.12 ADDITIONS TO CONTRACT 
 

13.12.1 Unit prices in this Contract may be used to negotiate a Change Order for 
additional work involving similar projects. 

 
13.13 PURCHASE OF MATERIALS AND EQUIPMENT 
 

13.13.1 Special Sales Tax Provisions.  The City intends to take maximum advantage of 
the City’s sales tax exemption status.  Contractor shall purchase construction 
materials and supplies in accordance with these Special Sales Tax Provisions. 
Compliance with these procedures is compulsory and for the benefit of the City.  
Accordingly, contractors shall not include sales tax in bid proposal amounts 

 
A. City shall furnish the Contractor a “Project Tax Exemption Certificate” which 

shall include the following: 
 
1. City’s name, address, Missouri tax identification number and signature of 

authorized representative. 
 

2. The project location, description, and unique identification number. 
 

3. The date the City-Contractor Agreement is entered into, which is the 
earliest date materials may be purchased for the project on a tax-exempt 
basis. 
 

4. The estimated date of completion for the Project. 
 

5. The Tax Exemption Certificate expiration date.  Such certificate is 
renewable for a given project at the option of the City, only for the 
purpose of revising the certificate expiration date as necessary to complete 
the Project. 

 
B. Contractor shall: 

 
1. Furnish the Project Tax Exemption Certificate to all subcontractors. The 

Contractor and any subcontractor purchasing materials shall present, on 
behalf of the City, all tangible personal property and materials to be 
incorporated into or consumed in the construction of the Project and no 
other on a tax-exempt basis.  Suppliers shall execute to the purchasing 
Contractor or Subcontractor invoices made out to the Contractor.  The 
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invoices must also bear the name of the City and the project identification 
number.  Nothing in this section shall be deemed to exempt the purchase 
of any construction machinery, equipment, or tools used in constructing, 
repairing or remodeling facilities for the City.  All invoices for all personal 
property and materials purchased for the Project utilizing the Project Tax 
Exemption Certificate shall be retained by the purchasing Contractor or 
subcontractor for a period of five (5) years and shall be subject to audit by 
the Missouri Director of Revenue. 
 

i. Any excess re-salable tangible personal property or materials 
which were purchased for the Project by the Contractor or 
subcontractor under the Project Tax Exemption Certificate but 
which were not incorporated into or consumed in the construction 
of the Project shall either be returned to the supplier for credit or 
the appropriate sales or use tax on such excess property or 
materials shall be paid by the Contractor or subcontractor not later 
than the due date on the Contractor or subcontractor’s Missouri 
sales or use tax return following the month in which it was 
determined that the materials were not to be used in the Project. 
 

ii. No Contractor, subcontractor or material supplier shall, upon audit, 
be required to pay tax on tangible personal property and materials 
incorporated into or consumed in the construction of the Project, 
due to the failure of the City to revise the certificate expiration date 
as necessary to complete any work required.  If it is determined 
that tax is owed on such property and materials due to the failure 
of the City to revise such certificate expiration date, the City shall 
be liable for the tax owed. 

 
2. Order all necessary materials and equipment to complete the Work and the 

Project in accordance with the Plans and Specifications. 
 

3. Inspect all delivered materials for conformance to specifications, damage, 
or breakage and subsequently accept materials if found to be satisfactory. 

 
i. Purchase of materials on behalf of the City shall not relieve the 

Contractor of obligations to order, schedule deliveries, inspect, 
accept, or reject, store, handle or install materials or perform any 
other duties required by the Contract Documents or customarily 
performed in conjunction with providing materials to complete the 
Work. 
 

ii. Costs of complying with the foregoing Special Sales Tax 
Provisions shall be included in the Bid Proposal submitted and the 
Contractor shall not be entitled to receive additional compensation 
for such compliance. 
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13.13.2 Any manufactured goods or commodities used or supplied in the performance of 

the Contract Documents, or any subcontract thereto shall be manufactured or 
produced in the United States as required and in accordance with Section 34.353 
RSMo.  

    
A. This section shall not apply when: 

 
1. The purchase, lease, or contract involves an expenditure of less than 

twenty-five thousand dollars.  
 

2. Only one line of a particular good or product is manufactured or produced 
in the United States. 
 

3. The specified products are not manufactured or produced in the United 
States in sufficient quantities to meet the City’s requirements or cannot be 
manufactured or produced in the United States within the necessary time 
in sufficient quantities to meet the City’s requirements. 
 

4. Obtaining the specified products manufactured or produced in the United 
States would increase the cost of the contract by more than ten percent. 

 
B. If this section shall not apply because of the circumstance described in 

paragraphs (a)(3)-(4), then the Contractor shall provide the City with the 
information necessary to make the certifications required under Section 
34.353 RSMo. 

  
13.14 CONTROL OF MATERIAL 
 

13.14.1 All tickets will be collected to verify the quantity of each item in their original 
form only.  Xerox or fax copies will not be accepted.  All tickets shall be 
submitted on the day of delivery, to the Director of Municipal Operations, or 
they will not be accepted for payment. 

 
13.14.2 Contractors and subcontractors will be required to produce letters of certification 

or certified test reports from materials producers and suppliers in order to 
determine compliance with specifications for designated materials prior to the 
incorporation thereof into the Work. 

 
13.14.3 The City will determine which materials are to be tested.  The form and content 

of these test reports shall be in accordance with recognized standards and 
practices for this work or as otherwise determined by the City. 
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13.15 TERMINATION BY THE OWNER FOR CAUSE 
 

13.15.1 In addition to all other remedies available to the Owner, the Owner may 
terminate the Contract if the Contractor: 

 
A. Repeatedly refuses or fails to supply enough properly skilled workers or 

proper materials. 
 

B. Fails to make payment to Subcontractors for materials or labor in accordance 
with the respective agreements between the Contractor and the 
Subcontractors. 

 
C. Repeatedly disregards applicable laws, statutes, ordinances, codes, rules and 

regulations, or lawful orders of a public authority; or  
 

D. Otherwise, is guilty of substantial breach of a provision of the Contract 
Documents. 

 
13.15.2 When any of the above reasons exists, the Owner may without prejudice to any 

other rights or remedies of the Owner and after giving the Contractor and the 
Contractor's surety, if any, SEVEN (7) CONSECUTIVE CALENDAR DAYS 
written notice, terminate employment of the Contractor and may, subject to any 
prior right of the surety: 

 
1. Exclude the Contractor from the site and take possession of all materials, 

equipment, tools, and construction equipment and machinery thereon owned 
by the Contractor. 
 

2. Accept assignment of subcontracts; and 
 

3. Finish the Work by whatever reasonable method the Owner may deem 
expedient. Upon written request of the Contractor, the Owner shall furnish to 
the Contractor a detailed accounting of the costs incurred by the Owner in 
finishing the Work. 

 
13.15.3 When the Owner terminates the Contract for cause, the Contractor shall not be 

entitled to receive further payment until the Work is finished. 
 

13.15.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, 
including compensation for professional services (including architects and 
engineers) and expenses made necessary thereby, and other damages incurred by 
the Owner and not expressly waived, such excess shall be paid to the Contractor.  
If such costs and damages exceed the unpaid balance, the Contractor shall pay 
the difference to the Owner. The amount to be paid to the Contractor or Owner, 
as the case may be, shall be certified by the project architect, upon application, 
and this obligation for payment shall survive termination of the Contract. 
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13.16 TERMINATION BY THE OWNER FOR CONVENIENCE 
 

13.16.1 The Owner may, at any time, terminate the Contract for the Owner's convenience 
and without cause. 

 
13.16.2 Upon receipt of written notice from the Owner of such termination for the 

Owner's convenience, the Contractor shall: 
 

A. Cease operations as directed by the Owner in the notice. 
 

B. Take actions necessary, or that the Owner may direct, for the protection and 
preservation of the Work; and 
 

C. Except for Work directed to be performed prior to the effective date of 
termination stated in the notice, terminate all existing subcontracts and 
purchase orders and enter into no further subcontracts and purchase orders. 

 
13.16.3. In case of such termination for the Owner's convenience, the Contractor shall be 

entitled to receive payment for Work executed, and actual costs incurred by 
reason of such termination. 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 5. SCOPE OF WORK  
(PLANS AND SPECIFICATIONS) 

 
A copy of the Plans and Specifications for each location are attached hereto and are deemed to 
be incorporated by reference to this RFP.  
 

• Concrete Stormwater Bowl At Brooks Park 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 6. BID SHEET(S) 
 

BID DUE DATE:  10:00 A.M. (PREVAILING LOCAL TIME), 
WEDNESDAY, MARCH 4, 2026 

 

CONTRACTOR/VENDOR INFORMATION: 

Company Submitting Bid: 
 

Company Mailing Address: 
 

City: 
 

State:  
 

Zip Code: 
 

Phone #:  
 

Fax #: 
 

Email Address: 
 

Authorized Representative: 
 

 
(Printed or Typed Name) 

Signature: 
 

Date: 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 6. BID SHEET(S) 
 

Total Project Cost $  

*Price to include all Labor and Materials 

# of days to complete project following award of contract?  
 

Comments: 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 7. BID PROPOSAL 
 

Project Description: Replacement of concrete stormwater bowl at Brooks Park 

 
 

, a: 
(Name of Bidder)   

       
(check one) 

 corporation or limited liability company organized and existing under the laws of the 
State of ________________. 

 _______________________________ partnership; 
 individual doing business as _______________________________________; 
 other (specify) __________________________________________________, 

 
(hereinafter, the “Bidder”), having carefully examined the Bid Documents including the Plans 
and Specifications for the Project, which Bid Documents are hereby made a part of this Bid 
Proposal, the Project site, and all conditions relating to construction and labor under which the 
Work will be performed, hereby propose and agree to furnish all necessary machinery, tools, 
apparatus, and other means of construction, and to perform all Work and furnish all the materials 
specified in the Contract Documents in the manner and time therein prescribed, and in 
accordance with the Bid Sheet attached hereto.    
 

(BIDDER MUST ATTACH BID SHEET AS PROVIDED IN SECTION VI.) 
 
The Contractor shall employ _________________________________ as Superintendent for the 
Project, who shall represent the Contractor to the City and all communications given to the 
Superintendent shall be as binding as if given to the Contractor and perform all duties required of 
the Superintendent as provides in the Bid Documents.  A list of the Superintendent’s 
qualifications is attached as a part of this Bid Proposal. 
 
Bid security in the amount of five (5%) percent of the Base Bid in the form of:   
 
(check one)  

 a bank draft or certified check payable to the City of Overland, Missouri; or 
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 a Bid Bond executed by the Bidder and by a good and sufficient surety;  
 

which is attached to this Bid Proposal, is hereby posted in accordance with the Instructions to 
Bidders.  For purposes of this paragraph, the Base Bid shall be the Base Bid as extended on the 
attached Unit Price Extension Sheet, exclusive of any numbered Alternates. 
 
If notified by the City in writing of the acceptance of this Bid Proposal within NINETY (90) 
CONSECUTIVE CALENDAR DAYS of the scheduled date for receipt of bids, the Bidder 
agrees to within FIFTEEN (15) CONSECUTIVE CALENDAR DAYS of receipt of such 
written notification to: (i) execute the City-Contractor Agreement in substantially the form 
included in the Bid Documents to perform the Work for above stated compensation; and (ii) 
furnish proof of insurance in accordance with the Contract Documents and a satisfactory 
Performance and Maintenance Bond and, if required, a satisfactory Payment Bond, each with 
good and sufficient surety and in the full amount of the Contract Sum as set forth in the City-
Contractor Agreement.  The Bidder hereby acknowledges and agrees that in the event of the 
Bidder’s failure to comply in all respects with this paragraph, the accompanying Bid security 
shall be declared forfeit. 
 
The undersigned Authorized Representative, under oath, hereby affirms that the Bidder is 
enrolled and will continue to participate in a federal work authorization program in respect to 
employees that will work in connection with the contracted services related to the Project that is 
the subject of this Bid Proposal for the duration of the contract, if awarded, in accordance with 
Section 285.530.2 R.S.Mo., and that the Bidder does not and will not knowingly employ a 
person who is an unauthorized alien in connection with the contracted services for the duration 
of the contract, if awarded.  Attached to this affidavit is documentation of the Bidder’s 
participation in a federal work authorization program. 
 

 (BIDDER MUST ATTACH DOCUMENTATION SHOWING THAT COMPANY 
PARTICIPATES IN FEDERAL WORK AUTHORIZATION PROGRAM) 

 
Pursuant to Section 208.009 RSMo., attached to this Bid Proposal is affirmative proof that the 
Authorized Representative for the Contractor is a citizen or a permanent resident of the United 
States or is lawfully present in the United States.   
 
 (AUTHORIZED REPRESENTATIVE MUST ATTACH DOCUMENTARY PROOF OF 

LAWFUL PRESENCE, AS INDICATED ABOVE) 
 
 

, BIDDER 
(Legal Name of Person, Firm or Corporation)   
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(Signature of Authorized Representative)  (Title) 
   

(Typed Name)  (Date) 
   

(Bidder’s Street Address)  (Bidder’s Telephone Number) 
   

(City, State, Zip)  (Bidder’s Fax Number) 
 
 
 
STATE OF MISSOURI ) 
    ) ss. 
COUNTY OF _________ ) 

 
Subscribed and sworn to before me this ___ day of _________________, 20____.   

 
[SEAL] 

 
 
___________________________ 

    Notary Public  
 
My commission expires on ________. 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 8. BID BOND 
 

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned, 
______________________________________________________________________________ 
as Principal, and __________________________________________________________as 
Surety, are hereby held and firmly bound unto the City of  Overland, Missouri as OWNER in the 
penal sum of _______________________________________________________________ for 
the payment of which, well and truly to be made, we hereby jointly and severally bind ourselves, 
successor and assigns. 

 

Signed this the  day of  ,  
 

The condition of the above obligation is such that whereas the Principal has submitted to the City 
of Overland, Missouri a certain BID attached hereto and hereby made a part hereof to enter into a 
contract in writing for the Replacement of the concrete stormwater bowl at Brooks Park (the 
“Project”). 
 
NOW, THEREFORE: 
 

(a) If said BID shall be rejected, or 
 

(b) If said BID shall be accepted and the Principal shall execute and deliver a contract 
in the Form of Contract attached hereto (properly completed in accordance with 
said BID) and shall furnish a BOND for his faithful performance of said contract, 
and for the payment of all persons performing labor or furnishing materials in 
connection therewith, and shall in all other respects perform the agreement 
created by the acceptance of said BID, then this obligation shall be void, 
otherwise the same shall remain in force and effect; it being expressly understood 
and agreed that the liability of the Surety for any and all claims hereunder shall, in 
no event, exceed the penal amount of this obligation as herein stated, except as 
part of the obligation secured hereby and in addition to the face amount specified 
therefor, there shall be included costs and reasonable expenses and fees, including 
reasonable attorneys’ fees, incurred by City in successfully enforcing such 
obligation, all to be taxed as costs and included in any judgment rendered. 

 
The Surety, for value received, hereby stipulates and agrees that the obligations of said 

Surety and its BOND shall be in no way impaired or affected by an extension of the time within 
which the OWNER may accept such BID; and said Surety does hereby waive notice of any such 
extension. 
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IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and 
seals, and such of them as are corporations have caused their corporate seals to be hereto affixed 
and these presents to be signed by their proper officers, the day and year first set forth above. 

 

   (SEAL)    (SEAL) 
 Principle      Surety     

By:    By:    

       

Title:    Title:    

 

 

  
Attached Surety's 
Power of Attorney  
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 9. SUBCONTRACTOR UTILIZATION FORM 
 

1. Name of Bidder:  

2. Address of Bidder:  

3. City:  

4. State:  

5. Zip Code:  

6. Phone # of Bidder:  

7. The above-named bidder intends to subcontract for materials, services, supplies, specialty 
contractors, etc., in the following fashion: 

 
Name and Address of Subcontractor which 

the Contractor Anticipates Utilizing 
Portion of Work to be Performed or 

Supplied by Subcontractor 
 
 

 

 
 

 

 
 

 

 
 

 

(Attach additional sheets if necessary) 
  
   

(Signature-Authorized Officer of Bidder)   (Title) 
   

(Printed Name)  (Date) 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 10. AFFIDAVIT OF NON-COLLUSION 
 
STATE OF MISSOURI ) 
     ) ss. 
COUNTY OF ___________ ) 
 
___________________________________, being first duly sworn, deposes and says that he is 
___________________________________ (sole owner, partner, president, secretary, etc.) of 
___________________________________,  the party making the foregoing bid; that such bid is 
not made in the interest of or on behalf of any undisclosed person, partnership, company, 
association, organization or corporation; that such bid is genuine and not collusive or sham; that 
said bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any 
bidder or anyone else to put in a sham bid, or that any one shall refrain from bidding; that said 
bidder has not in any manner, directly or indirectly, sought by agreement, communication or 
conference with anyone to fix the bid price of said bidder or of any other bidder, or to fix any 
overhead, profit or cost element of such bid price, or of that of any other bidder, or to secure any 
advantage against the public body awarding the contract of anyone interested in the proposed 
contract; that all statements contained in such bid are true; and, further, that said bidder has not, 
directly or indirectly, submitted his bid price or any breakdown thereof, or the contents thereof, 
or divulged information or data relative thereto, or paid and will not pay any fee in connection 
therewith to any corporation, partnership, company, association, organization, bid depository, or 
to any member or agent thereof, or to any other individual except to such person or persons as 
have a partnership or other financial interest with said bidder in his general business. 
 
   

(Signature)   (Title) 
   

(Printed Name)  (Date) 
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Subscribed and sworn to before me this ___ day of _________________, 20____. 
 
 
 

[SEAL] 
_______________________________ 

    Notary Public  
 
 
My commission expires on ________. 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 11. ANTI- DISCRIMINATION CERTIFICATE 
 

Note: Contractor is not required to provide this certification if: (1) the contract 
has a total potential value of less than one hundred thousand dollars 
($100,000.00) or (2) Contractor employees fewer than ten (10) employees. 

Pursuant to RSMo. §34.600, a public entity is prohibited from contracting “to acquire or dispose 
of services, supplies, information technology, or construction unless the contract includes a 
written certification that the person or company is not currently engaged in, and shall not, for the 
duration of the contract, engage in a boycott of: 
 

• Goods or services from the State of Israel; 
• Companies doing business in, or with, Israel  
• Companies authorized by, licensed by, or organized under the laws of the State of Israel; 

or 
• Persons or entities doing business in the State of Israel.” 

 
For a definition of the term “boycott”, please refer to RSMo. §34.600.3.  A copy of the statute is 
attached.  This is a requirement of state law and not the City of Overland.  
  
By signing the below, the Contractor agrees and certifies that it does not currently, and will not 
for the duration of this contract, engage in any of the types of boycotts listed above and further 
understands that this is a contractual requirement imposed by the State of Missouri and, 
therefore, agrees to hold the City harmless and seek no damages of any kind against the City for 
requiring such a certification, and further agrees that, if Contractor believes such certification 
violates Contractor’s rights, Contractor will pursue any legal claim against the state of Missouri 
or any other related entity and expressly covenants not to sue the City as a result of this statutory 
certification requirement. 
 

CONTRACTOR 
By:    

 (Signature)  (Printed Name) 
    

Its: (Title)   
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34.600.  Citation of law — public entity contracts, no boycott of goods or services from 
Israel — definitions — violation, voiding of contract — rulemaking authority. — 1.  This 
section shall be known as the "Anti-Discrimination Against Israel Act". 
 
  2.  A public entity shall not enter into a contract with a company to acquire or dispose of 
services, supplies, information technology, or construction unless the contract includes a written 
certification that the company is not currently engaged in and shall not, for the duration of the 
contract, engage in a boycott of goods or services from the State of Israel; companies doing 
business in or with Israel or authorized by, licensed by, or organized under the laws of the State 
of Israel; or persons or entities doing business in the State of Israel.  This section shall not apply 
to contracts with a total potential value of less than one hundred thousand dollars or to 
contractors with fewer than ten employees. 
 
  3.  As used in this section, the following terms and phrases shall mean: 
 

1) "Boycott Israel" and "boycott of the State of Israel", engaging in refusals to 
deal, terminating business activities, or other actions to discriminate against, 
inflict economic harm, or otherwise limit commercial relations specifically with 
the State of Israel; companies doing business in or with Israel or authorized by, 
licensed by, or organized under the laws of the State of Israel; or persons or 
entities doing business in the State of Israel, that are all intended to support a 
boycott of the State of Israel.  A company's statement that it is participating in 
boycotts of the State of Israel; companies doing business in or with Israel or 
authorized by, licensed by, or organized under the laws of the State of Israel; or 
persons or entities doing business in the State of Israel, or that it has taken the 
boycott action at the request, in compliance with, or in furtherance of calls for a 
boycott of the State of Israel; companies doing business in or with Israel or 
authorized by, licensed by, or organized under the laws of the State of Israel; or 
persons or entities doing business in the State of Israel shall be considered to be 
conclusive evidence that a company is participating in a boycott of the State of 
Israel; companies doing business in or with Israel or authorized by, licensed by, or 
organized under the laws of the State of Israel; or persons or entities doing 
business in the State of Israel; provided, however that a company that has made 
no such statement may still be considered to be participating in a boycott of the 
State of Israel; companies doing business in or with Israel or authorized by, 
licensed by, or organized under the laws of the State of Israel; or persons or 
entities doing business in the State of Israel if other factors warrant such a 
conclusion; 
 

2) "Company", any for-profit or not-for-profit organization, association, 
corporation, partnership, joint venture, limited partnership, limited liability 
partnership, limited liability company, or other entity or business association, 
including all wholly owned subsidiaries, majority-owned subsidiaries, parent 
companies, or affiliates of those entities or business associations; 
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3) "Public entity", the state of Missouri or any political subdivision thereof, 
including all boards, commissions, agencies, institutions, authorities, and bodies 
politic and corporate of the state created by or in accordance with state law or 
regulations. 

 
  4.  Any contract that fails to comply with the provisions of this section shall be void against 
public policy. 
 
  5.  The commissioner of administration or his or her designee may promulgate regulations to 
implement the provisions of this section* so long as they are consistent with this section and do 
not create any exceptions.  Any rule or portion of a rule, as that term is defined in 
Section 536.010, that is created under the authority of this section shall become effective only if 
it complies with and is subject to all of the provisions of Chapter 536 and, if applicable, 
Section 536.028.  This section and Chapter 536 are nonseverable and if any of the powers vested 
with the general assembly pursuant to Chapter 536 to review, to delay the effective date, or to 
disapprove and annul a rule are subsequently held unconstitutional, then the grant of rulemaking 
authority and any rule proposed or adopted after August 28, 2020, shall be invalid and void. 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 12. ANNUAL WAGE ORDER  
(IF APPLICABLE)  

 
• See Attached Wage Order #31 

 



RFP – Replace Concrete Stormwater Bowl at Brooks Park 
Bid Package: 2026-01 - Date Issued: February 12, 2026 

Page 59 of 78 
  

CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 13. BID SUBMITTAL REQUIRED DOCUMENTS 
 
Bidders shall provide the following documents are part of their response to this RFP. Further, 
bidder shall initial each item below indicating that they comply with the requirement and that 
said documentation is included as part of their response to this RFP.  
 
Contractor shall initial each item noted below, indicating that said item has been submitted to 
the City as required.  
 

ITEM  INITIALS 
 

VI. Bid Sheet    

 

VII. Bid Proposal    

 

VIII. Bid Bond   

 
In accordance with the requirements set forth in Section II. Instructions to Bidders, 4. Bid 
Proposals (C), the bidder shall provide the following documents are part of their response to this 
Request for Proposals. 
 

Documentation showing the bidder’s participation in a federal work 
authorization program, pursuant to Section 285.230 R.S.Mo. and in 
accordance with paragraph 2.11 of the Instructions to Bidders. 

  

 

Proof of lawful presence of the Authorized Representative of the 
Contractor, pursuant to Section 208.009 R.S.Mo. and in accordance with 
paragraph 2.11 of the Instructions to Bidders 
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Bid security in the amount of five (5%) percent of the Base Bid (exclusive 
of numbered Alternates) as indicated on the Bid Proposal form shall 
accompany the bid submittal. Bid security shall be in the form of a bank 
draft or certified check and drawn upon a responsible, solvent bank and 
payable to the City or a satisfactory Bid Bond executed by the bidder and 
by a good and sufficient surety authorized to do business in Missouri.  A 
Bid Bond shall be in substantially the form provided in the Bid Documents.  
The bid security shall be refunded or returned to the bidder upon the 
faithful performance of the conditions of the Bid Proposal to the 
satisfaction of the City. 

  

 

A Subcontractor Utilization Form identifying the Subcontractors and 
Suppliers the bidder proposes to utilize in the performance of the Project, 
in accordance with the General Conditions. 

  

 

A satisfactory Affidavit of Non-Collusion in substantially the form 
provided in the Bid Documents. 

  

 

If applicable, an executed Anti-Discrimination Certificate in substantially 
the form provided in the Bid Documents. 

  

 

At least three (3) references regarding prior work of the bidder on public 
works contracts in Missouri. 

  

 

Certificates of Insurance in accordance with Article 10. Insurance of the 
RFP issued by the City and with Section 7 of the XII. City-Contractor 
Agreement included in the RFP. 

  

 
The City reserves the right to reject any proposal submitted in response to this RFP that does 
not include all the above noted documents.  
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 14. CITY-CONTRACTOR AGREEMENT 
 
  THIS CITY CONTRACTOR AGREEMENT (this “Agreement” or “City-Contractor 
Agreement”), is made and entered into as of this _____ day of __________ by and between 
____________________, having a principal office at ____________________ the “Contractor”), 
and the City of Overland, a Missouri municipal corporation located in St. Louis County (the 
“City”).  All capitalized terms used and not defined herein shall have the meanings ascribed to 
them in the Contract Documents (as hereinafter defined). 
 
RECITALS 
 
A. In response to RFP 2026-01, issued by the City, requesting bid proposals related to the 
Replacement of concrete stormwater bowl at Brooks Park (the “Project”). The Contractor 
has submitted a certain Bid Proposal in accordance with the Bid Documents to perform the 
Work. 
 
B. After due consideration, the City has accepted the Bid Proposal of the Contractor, and the 
parties hereto desire to enter into this Agreement whereby the Contractor shall undertake the 
performance of the Work in accordance with the Contract Documents and the City shall pay the 
Contractor as hereinafter specified. 
 
AGREEMENT 
 
NOW, THEREFORE, in consideration of the foregoing recitals and of the mutual promises 
hereinafter set forth the City and the Contractor hereby agree as follows: 
 

1. Contract Documents.  The entire Agreement between the parties shall consist of this 
Executed City-Contractor Agreement and, without limitation, the following documents: 
 

1. Public Notice 
2. Invitation to Bid 
3. Instructions to Bidders 
4. General Conditions 
5. Scope of Work (Plans and Specifications) 
6. Bid Sheet(s) (including unit price form) 
7. Bid Proposal (executed by Contractor) 
8. Bid Bond (if submitted, executed by Contractor and surety) 
9. Subcontractor Utilization Form (executed by Contractor)  
10. Affidavit of Non-Collusion (executed by Contractor) 
11. Anti-Discrimination Certificate (if applicable) 
12. Annual Wage Order (if applicable)  
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13. Bid Submittal Required Document Checklist 
14. City-Contractor Agreement  
15. Performance and Maintenance Bond (executed by Contractor and surety) 
16. Payment Bond (if applicable, executed by Contractor and surety) 
17. Contract Award Required Document Checklist 
18. Notice of Award (issued by City) 
19. Notice of Award – Acceptance of Notice (Acknowledgement by Contractor) 
20. Notice to Proceed (issued by City) 
21. Notice to Proceed – Acceptance of Notice (Acknowledgment by Contractor) 

 
and shall also include any Exhibits to the above documents, any Addenda issued prior to receipt 
of bid proposals, any duly issued Modifications, and all other documents contained or specified 
within the Project Manual, as such may be on file in the office of the City Clerk of Overland, 
Missouri (all of the foregoing collectively referred to as the “Contract Documents” are hereby 
incorporated in this Agreement by reference).  Unless otherwise stated, to the extent that any 
terms or provisions within Contractor’s Bid Proposal conflicts with the terms or provisions 
within the City-Contractor Agreement or General Conditions, such terms and provisions within 
the City-Contractor Agreement or General Conditions shall prevail. 
 

2. The Work/Contract Sum. The Contractor shall furnish all labor, materials, tools, 
equipment and services, and perform, complete, and warrant the Work required for the 
Project in accordance with this Agreement which shall include provision of every item 
specified in the Contract Documents necessary to complete the Project as designed. The 
Contract Sum is __________ which includes all compensation to Contactor due for the 
Work, which shall include all such work within the Base Bid [, and additionally all such 
work within the following numbered Alternative(s): __________  Any additional Work 
not within the Base Bid [or Alternatives] that is hereinafter approved by the City in 
writing pursuant to a Change Order shall be completed for the unit prices set forth in the 
Contract Documents, if applicable. 

 
3. Time of Completion. Contractor shall commence work under this Agreement within 

FORTY-FIVE (45) CONSECUTIVE CALENDAR DAYS of receipt of written notice 
from the City to proceed and shall fully complete all items of the Work within the time 
set forth in the Contract Documents unless an alternative schedule is approved by the 
City. The parties understand that time is of the essence and that the rate of progress and 
prompt completion are essential conditions, and that in the event the Work is not fully 
completed within the period provided herein, the Contractor shall pay to the City the 
sums provided in the Contract Documents. 
 

 
4. One Year Correction Period. In addition to the Contractor’s general warranty 

obligation under Section 3.4 of the General Conditions, and as required by applicable 
law, the Contractor also, in accordance with Section 12.2 of the General Conditions, 
hereby expressly guarantees the aforesaid Work as to workmanship and quality of 
materials used in connection herewith for a term of one (1) year, commencing on the date 
of final acceptance by the City, and binds itself, its successors or assigns, to make all 
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repairs or replacements which may become necessary within said period due to 
construction defects and nonconformity with the Contract Documents.  Whenever 
notified by the City that said repairs or replacements are required, the Contractor shall at 
once make the same as directed at its own expense.  If the Contractor does not proceed 
with such repairs or replacements within FIVE (5) CONSECUTIVE CALENDAR 
DAYS after receipt of written notice, the City may use (and the Contractor agrees and 
consents to such use) the Performance and Maintenance Bond, according to the terms 
thereof, to make any necessary repairs or replacements to any portion of the Work.  Upon 
expiration of the one (1) year correction period, the City shall release the Performance 
and Maintenance Bond, less any amounts reasonably necessary to remedy any of the 
Contractor’s performance and/or maintenance obligations under this Agreement that may 
still be outstanding at the time.  Contractor’s general warranty obligations required by 
Section 3.4 of the General Conditions and the one-year correction period as required 
herein and Section 12.2 of the General Conditions, as well as any other obligation to 
provide surety or a bond, are each an independent and separate obligation of Contractor.  
The release or expiration of any guaranty, or any other surety or bond provided for in this 
Agreement shall not release, or be claimed to release, the obligation to complete the 
Work according to all warranties, specifications, and requirements expressed or implied 
by this Agreement or required by applicable law.   

 
5. Payment Bond.  If the Contract Sum is in excess of $50,000 or if required on the Notice 

of Award, the Contractor shall furnish within FIFTEEN (15) CONSECUTIVE 
CALENDAR DAYS of notification of contract award a satisfactory Payment Bond in 
the full amount of the Contract Sum.  The Payment Bond furnished shall meet all 
requirements of Section 107.170 of the Revised Statutes of Missouri, as amended, and 
shall guarantee the payment of any and all materials, incorporated, consumed or used in 
connection with the construction of such work, and all insurance premiums, both for 
compensation, and for all other kinds of insurance, said work, and for all labor performed 
in such work whether by subcontractor or otherwise, including payment of prevailing 
wage requirements of the State of Missouri, when applicable.  The submitted Payment 
Bond shall be substantially in the form of the “Form of Payment Bond” included within 
the Bid Documents.    

 
6. Performance and Maintenance Bond. The Contractor shall also furnish within 

FIFTEEN (15) CONSECUTIVE CALENDAR DAYS of notification of contract award 
a satisfactory Performance and Maintenance Bond in the full amount of the Bid based on 
the bid quantities listed on the Bid Proposal form.  The Performance and Maintenance 
Bond furnished shall guarantee the faithful performance of the Work and guarantee the 
Work established in this City Contractor Agreement. The submitted Performance and 
Maintenance Bond shall be substantially in the form of the “Form of Performance and 
Maintenance Bond” included within the Bid Documents.      

 
7. Insurance.  The Contractor shall obtain and maintain for itself during the term of the 

Project and the Contract liability insurance coverage of at least $3,547,658.00 aggregate 
and $532,148.00 per occurrence or as maybe provided in the Agreement. Insurance 
policies providing required coverage shall be with companies licensed to do business in 
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the State of Missouri and rated no less than AA by Best or equivalent.  All costs of 
obtaining and maintaining insurance coverages are included in the Bid Amount and no 
additional payment will be made therefor by the City. 
 
In addition, the Contractor and all subcontractors shall provide Worker’s Compensation 
Insurance in at least statutory amounts for all workers employed for the Services. Before 
commencing any Services, the Contractor shall provide to the City certificates of 
insurance evidencing the issuance and maintenance in force of the coverages required by 
this paragraph and bearing an endorsement precluding cancellation of or change in 
coverage without at least THIRTY (30) CONSECUTIVE CALENDAR DAYS written 
notice to the City.  Any self-insurance or deductible above $50,000.00 is not permitted. 
The City may waive any insurance coverages or amounts required to be carried by the 
Contractor under this paragraph when the City deems such waiver to be in the interest of 
the public health, safety, and general welfare. 
 
NOTHING HEREIN SHALL BE CONSTRUED AS A WAIVER OF THE CITY’S 
SOVEREIGN IMMUNITY UNDER SECTION 537.610.1 OR OTHERWISE. The 
purpose of the insurance required under this paragraph is to confirm that the Contractor 
has adequate insurance to cover the Contractor for tort claims that may arise out of the 
Services. It is not for the purchase of insurance for the City EXCEPT FOR AND ONLY 
TO THE LIMITED EXTENT OF any claims against the City arising out of the 
Contractor’s Services and based upon one of the two statutory exceptions to sovereign 
immunity as expressly set forth in Section 537.600.1(1) and (2).  To that limited extent, 
the City shall be named as an additional insured the policy bearing an endorsement that: 
“The Insurer shall not be liable to make any payment for Loss in connection with any 
Claim made against the City of Overland as an additional Insured that is barred by 
sovereign immunity, and nothing contained in this Policy shall constitute a waiver of the 
City’s sovereign immunity.” 
 
*PLEASE NOTE: The City may waive any insurance coverages or amounts required 
by this paragraph 7 when the City deems such waiver to be in the interest of the public 
health, safety, and general welfare. 

 
8. Indemnification.  To the fullest extent permitted by law, the Contractor agrees to defend 

with counsel selected by the City, and indemnify and hold harmless the City, its officers, 
engineers, representatives, agents and employees from and against any and all liabilities, 
damages, losses, claims or suit, including costs and attorneys’ fees, for or on account of 
any kind of injury to person, bodily or otherwise, or death, or damage to or destruction of 
property, or money damages, or trespass, or any other circumstances, sustained by the 
City or others, arising from the Contractor’s breach of the Contract or out of services or 
products provided by the Contractor or its subcontractors under the terms of this 
agreement.  The Contractor shall not be liable for any loss or damage attributable solely 
to the negligence of the City.  Nothing herein shall require the City to indemnify 
Contractor. To the extent required to enforce this provision, the Contractor agrees that 
this indemnification requires the Contractor to obtain insurance in amounts specified in 
the Contract Documents and that the Contractor has had the opportunity to recover the 
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costs of such insurance in the compensation set forth in this Agreement. 
 
In any and all claims against the City or any of its agents or employees by any employee 
of the Contractor, any Subcontractor, anyone directly or indirectly employed by any one 
of them or anyone for whose acts any of them may be liable, this indemnification 
obligation shall not be limited in any way by any limitation on the amount or type of 
damages, compensation or benefits payable by or for the Contractor or any Subcontractor 
under workmen’s compensation acts, disability benefit acts or other employee benefit 
acts. 

 
9. Attorney Fees’ and Costs. The Contractor shall reimburse to the City any costs and 

attorneys’ fees that the City may reasonably incur in pursuit of any remedies at law or 
equity, or enforcement of any rights established in this Agreement, which may result 
from the Contractor’s breach of the Agreement, the Contractor’s failure to perform any 
obligation or requirement contained herein, or the City’s enforcement of this Agreement. 

 
10. Liquidated Damages. The Contractor agrees and acknowledges that time is of the 

essence of this Agreement and that delay in the prosecution of the Work and the Project 
will inconvenience the public and increase administrative costs of the City, the costs of 
which the Contractor and the City are incapable of ascertaining at this time.  Should the 
Contractor, or in the case of Contractor’s default, the surety, fail to complete the Work 
within the time stipulated in this Agreement, or within such extension of time as may be 
allowed by the City in the manner set forth in the Contract Documents, the Contractor (or 
surety, as applicable) shall pay to the City as liquidated damages, and not as a penalty, 
the sum of Five Hundred Dollars ($500.00) for each calendar day that the Work remains 
uncompleted after the time allowed for the completion, including approved extensions.  
In the sole discretion of the City, the amount of the liquidated damages may be deducted 
from any money due the Contractor under this Agreement.  Permitting the Contractor to 
finish the Work or any part thereof after the expiration of the time for completion or any 
approved extension, shall in no way operate as a waiver of the City of any of rights under 
this Agreement. 

 
11. Compliance with Federal, State, and Local Law. The Contractor shall comply with all 

applicable federal, state, and local law requirements for performance under this 
Agreement.    The Contractor shall abide by all health and environmental requirements 
imposed by law in performance of its duties. 

 
12. Prevailing Wage. If applicable, the Contractor shall be required to comply with all 

applicable provisions concerning the payment of prevailing wages on public works 
projects, as provided in the General Conditions.  If applicable, a copy of the applicable 
Annual Wage Order and Incremental Increases for each occupational title required under 
this project is included in the Bid Documents and shall be included in the Contract 
Documents.   

 
13. Required OSHA Training. Pursuant to Section 292.675 RSMo., Contractor shall require 

all on-site employees to complete the ten-hour training program as required under 
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Subsection 292.675.2 RSMo.  This program shall be provided by Contractor and shall be 
a ten-hour Occupational Safety and Health Administration (“OSHA”) construction safety 
program for Contractor’s on-site employees which includes a course in construction 
safety and health approved by OSHA, or a similar program approved by the Missouri 
Department of Labor and Industrial Relations (“MoDOLIR”) which is at least as stringent 
as an approved OSHA program.  All employees are required to complete the program 
within SIXTY (60) CONSECUTIVE CALENDAR DAYS of beginning work under 
this Agreement.  Contractor shall further require all subcontractors under Contractor to 
provide the ten-hour training program required under Subsection 292.675.2 RSMo. to 
such subcontractors’ on-site employees.  On-site employees who have previously 
completed such ten-hour training program must hold documentation of prior completion 
of the program. 
 
Notice is hereby given to Contractor that it shall be subject to the penalties set forth in 
Subsection 292.675.4 RSMo. and such penalties shall be forfeited to the City pursuant to 
such Subsection.  MoDOLIR shall investigate any claim of violation of Section 292.675 
RSMo.  Upon City’s receipt of notification from MoDOLIR of violations of 292.675 by 
Contractor and a determination by MoDOLIR that penalties shall be assessed for such 
violations, the City shall withhold and retain from the contract all sums and amounts due 
and owing to the City as a result of any violation of Section 292.675 RSMo.  All words in 
this paragraph shall have the definitions as provided in Section 292.675.1 RSMo. 

 
14. Taxes. The City is exempt from federal excise tax and Missouri sales tax and the 

Contractor shall not charge the same to the City and shall comply in all respects with the 
Special Sales Tax Provisions of the General Conditions. 

 
15. Other Representations, Warranties, and Other Covenants by the Contractor. The 

Contractor represents and warrants that the Contractor has been engaged in such Work as 
is required for the Project and has provided services such as the ones to be performed 
under this Agreement to other municipalities and/or private enterprises and that the 
Contractor owns sufficient equipment and engages sufficient personnel to perform the 
Contractor’s obligations under this Agreement.  The Contractor further represents and 
warrants that the Contractor is an equal opportunity employer.  Contractor agrees to abide 
by the City’s City Code provisions a preference for American Products and agrees to 
comply with Section 34.353 RSMo. to the extent applicable to this Agreement.  The 
Contractor agrees that the Contractor shall not use in any form or medium the name of 
the City for any advertising unless the Contractor receives the prior written consent of the 
City.   

 
16. Amendment; Waiver. No amendment, modification or waiver of any provision of this 

Agreement shall be effective unless in writing signed by an authorized representative of 
the party against whom such provision as amended or modified or such waiver is sought 
to be enforced.  Failure to insist upon strict compliance with any of the terms or 
conditions of the Agreement shall not be deemed a waiver of such term or condition. 

 
17. Choice of Law. This Agreement shall be governed by and construed and interpreted in 
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accordance with the internal laws of the State of Missouri, without regard to its principles 
of conflict of laws.  

 
18. Headings. The paragraph and section headings contained herein are for convenience only 

and are not intended to limit, vary, define or expand the content thereof. 
 

19. Severability. The invalidity or unenforceability of any portion or provision of this 
Agreement shall not affect the validity or enforceability of any other portion or provision 
of this Agreement, which shall remain in full force and effect to the maximum extent 
permitted by law. 
 

20. Counterparts. This Agreement may be executed in one or more counterparts each of 
which shall be deemed an original and all of which shall constitute one and the same 
agreement. 

 
IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed as of 
the day and year first above written. 
 

CONTRACTOR  CITY OF OVERLAND, MISSOURI 
   

(Name of Authorized Representative)  (Mayor) 
   

(Address)  (Attested) 
   

(City, State, Zip)  (Date) 
   

COUNTERSIGNED   
   

(Signature)   
   

(Title)   
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CITY OF OVERLAND, MISSOURI  

REQUEST FOR PROPOSALS 
REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 

 

SECTION 15. FORM OF PERFORMANCE BOND 
 

KNOW ALL MEN BY THESE PRESENTS: 
 
 That _______________, as Principal, and _______________ a corporation organized and 
existing under and by virtue of the laws of the State of Missouri, and regularly authorized to do 
business in the State of Missouri, as Surety, are held and firmly bound unto the CITY OF 
OVERLAND, MISSOURI, hereinafter called the “City”, for the use and benefit of the City and 
any and all persons who may suffer damages by breach of the conditions hereof or of the 
Contract (as defined below) in the penal sum of __________ lawful money of the United States, 
well and truly to be paid unto the said City for the payment of which Principal and Surety bind 
themselves, their heirs, executors, administrators, successors, and assigns, jointly and severally, 
firmly by these presents. 
  
  WHEREAS, the Principal has by written agreement dated _________________, entered 
into a Contract with the City for the construction of the work designated as the Replacement of 
concrete stormwater bowl at Brooks Park (the “Project”) in the City of Overland, in the State 
of Missouri, in accordance with the Contract, which Contract is by this reference made a part 
hereof, and is hereinafter referred to as the “Contract.” 
 
NOW, THEREFORE, THE CONDITIONS OF THIS OBLIGATION ARE AS FOLLOWS: 
  
1. The Surety shall become liable on this obligation if the Principal fails to fulfill the 

following conditions: The Principal shall faithfully perform the Contract on its part, and 
satisfy all claims and demands incurred by the Principal in the performance of the 
Contract (including any maintenance or guarantee period provided in the Contract and 
any warranty as may be applicable by law), and shall fully indemnify and save harmless 
the City from all cost and damages which the City may suffer by reason of the failure of 
the Principal to do so, and shall fully reimburse and repay to the City all costs, damages, 
and expenses, which shall include reasonable attorney’s fees, which the City may incur in 
making good any default by the Principal, including but not limited to, any default based 
upon the failure of the Principal to complete the work required by and in accordance with 
the Contract or failure to fulfill its obligation to furnish maintenance, repairs or 
replacements for any period of time after the work is completed as provided for in the 
Contract, and shall provide for prosecution of the work required by the Contract whether 
by Subcontract or otherwise, and shall pay all valid claims and demands whatsoever, and 
shall defend, indemnify and hold harmless the City and its agents against loss or expense 
from bodily injury, including death, or damage or destruction of property, including loss 
of use resulting therefrom, arising out of or resulting from the performance of the work.  
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If the Principal fulfills these conditions, then this obligation shall be null and void; 
otherwise, it shall remain in full force and effect. 
 

2. As part of the obligation secured hereby and in addition to the face amount specified 
therefor, there shall be included costs and reasonable expenses and fees, including 
reasonable attorneys’ fees, incurred by City in successfully enforcing such obligation, all 
to be taxed as costs and included in any judgment rendered; 
   

3. The Surety’s obligation under this Bond shall arise after the City has declared the 
Principal defaulted, formally terminated the Contract or terminated the Principal’s right 
to complete the Contract and notified the Surety in writing of the City’s claim under this 
Bond.  Notice shall be deemed provided to Surety the day the City places such Notice in 
the mail addressed to:  

 
Mr. Jason McConachie 

City Administrator 
City of Overland, Missouri 

9119 Lackland Road 
Overland, MO 63114 

 
4.  The means, method or procedure by which the Surety undertakes to perform its 

obligations under this Bond shall be subject to the advance written approval of the City. 
The Surety shall commence performance of its obligations and undertakings under this 
Bond no later than THIRTY (30) CONSECUTIVE CALENDAR DAYS after written 
notice from the City to the Surety as provided in Paragraph 3, except that the Surety shall 
proceed within forty-eight (48) hours after notice, where the notice states that immediate 
action by the Surety is necessary to safeguard life or property. 

 
5.  When the conditions in Paragraph 3 above have been met, the Surety shall, at the 

Surety’s sole cost and expense, undertake one or more of the following actions, at the 
City’s sole option:  
 
a. With the prior written consent of the City, cause Principal to promptly remedy the 

default; or  
 

b. Promptly complete the Contract in accordance with its terms and conditions by, at 
the sole option of the City, either: (a) obtaining bids through qualified contractors 
who are acceptable to the City for completing the Contract in accordance with its 
terms and conditions, and upon determination by the City of the lowest and best 
bidder, arrange for a Contract between the City and such bidder, and make 
available as the work progresses sufficient funds to pay the costs of completion, 
not exceeding the amount of this Bond or (b) obtaining bids through qualified 
contractors who are acceptable to the City, for completing the Contract in 
accordance with its terms and conditions, and upon determination by the City of 
the lowest and best bidder, the Surety shall arrange for a contract between the 
Surety and such bidder, which performance and completion shall be undertaken in 
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strict accordance with the terms and conditions (including all specifications) of 
the Contract; or  
 

c. Tender payment to the City in the amount of all loses incurred by the City as a 
result of the Principal default and as determined by the City for which the Surety 
is liable to the City, including all costs of completion of the Contract and all 
consequential loses, costs, and expenses incurred by the City as a result of the 
Principal’s default, except that Surety’s payment under this option shall in no 
event exceed the limit of the Bond amount.  The Surety may not proceed with this 
option, in lieu of the options set forth in subparagraphs (a) or (b) above, except 
upon the express written consent of the City, which consent may be withheld by 
the City for any reason.   

 
6.  If the Surety fails to proceed in accordance with Paragraph 4 and 5 above, then the Surety 

shall be deemed in default on this Bond.   
 
7.   The Surety, for value received, hereby stipulates and agrees that no change, extension of 

time, alteration or addition to the terms of the Contract or to the work to be performed 
thereunder or the specifications accompanying the same shall in any way affect its 
obligations on this Bond, and it does hereby waive notice of any such change, extension 
of time, alteration or addition to the terms of the Contract or to the work or to the 
specifications. 

 

Signed and sealed this the  day of  ,  
 

   (SEAL)    (SEAL) 
 Principle      Surety     

By:    By:    

       

Title:    Title:    
    Attached Surety's 

Power of Attorney 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 16. FORM OF PAYMENT BOND 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
 That _______________ as Principal, and _______________ a corporation organized and 
existing under and by virtue of the laws of the State of Missouri and regularly authorized to do 
business in the State of Missouri, as Surety, are held and firmly bound unto the CITY OF 
OVERLAND, Missouri, hereinafter called the “City,” in the penal sum of __________ lawful 
money of the United States, well and truly to be paid unto the said City for the payment of which 
Principal and Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
  
  WHEREAS, the Principal has by written agreement dated _________________, entered 
into a Contract with the City for the construction of the work designated as the Replacement of 
concrete stormwater bowl at Brooks Park (the “Project) in the City of Overland, in the State 
of Missouri, in accordance with the Contract, which Contract is by this reference made a part 
hereof, and is hereinafter referred to as the “Contract.” 
 

NOW, THEREFORE, THE CONDITIONS OF THIS OBLIGATION ARE AS 
FOLLOWS: 

 
SURETY shall become liable on this obligation if PRINCIPAL fails to fulfill the 

following conditions:  In connection with the Contract, including all duly authorized 
modifications thereto, prompt payment shall be made to all laborers, subcontractors, teamsters, 
truck drivers, owners or other suppliers or for equipment or materials employed on the job, and 
other claimants, for all labor performed in such work whether done for PRINCIPAL, a 
subcontractor, SURETY, a completion contractor or otherwise (at the full wage rates required by 
any law of the United States or of the State of Missouri, where applicable), for services furnished 
and consumed, for repairs on machinery, for equipment, tools, materials, lubricants, oil, gasoline, 
water, gas, power, light, heat, oil, telephone service, grain, hay, feed, coal, coke, groceries and 
foodstuffs, either consumed, rented, used or reasonably required for use in connection with the 
construction of the work or in the performance of the Contract and all insurance premiums, both 
for compensation and for all other kinds of insurance on the work, for sales taxes and for 
royalties in connection with, or incidental to, the completion of the Contract, in all instances 
whether the claim be directly against PRINCIPAL, against SURETY or its completion 
contractor, through a subcontractor or otherwise, and, further, PRINCIPAL shall defend, 
indemnify, and hold harmless the CITY from all such claims, demands or suits by any such 
person or entity.  If PRINCIPAL fulfills these conditions, then this obligation shall be void; 
otherwise, it shall remain in full force and effect. 
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Any conditions legally required to be included in a Payment Bond on this Contract, 
including but not limited to those set out in §107.170 RSMo. are included herein by reference. 

 
SURETY agrees that, in the event that PRINCIPAL fails to make payment of the 

obligations covered by this Bond, it will do so and, further, that within FORTY-FIVE (45) 
CONSECUTIVE CALENDAR DAYS of receiving, at the address given below, a claim 
hereunder stating the amount claimed and the basis for the claim in reasonable detail, it (a) will 
send an answer to the claimant, with a copy to the CITY stating the amounts that are undisputed 
and the basis for challenging any amounts that are disputed, and (b) will pay any amounts that 
are undisputed. The amount of this Bond shall be reduced by and to the extent of any payment or 
payments made in good faith hereunder. 

 
While this Bond is in force, it may be sued on at the instance of any party to whom any 

such payment is due, in the name of the CITY to the use for such party. The CITY shall not be 
liable for the payment of any costs or expenses of any such suit. 

 
The CITY may sue on this Bond, and any person furnishing material or performing labor, 

either as an individual or as a Subcontractor shall have the right to sue on this Bond in the name 
of the CITY for his use and benefit, all in accordance with the provisions of Section 522.300, 
RSMo., and any amendments thereto. 

 
No suit shall be commenced or pursued hereunder other than in a state court of competent 

jurisdiction in St. Louis County, Missouri, or in the United States District Court for the Eastern 
District of Missouri. 

 
  SURETY, for value received, hereby expressly agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or to the Work to be performed thereunder, 
shall in any way affect the obligations of this Bond; and it does hereby waive notice of any such 
change, extension of time, or alteration or addition to the terms of the Contract or the Work to be 
performed thereunder. 
            

Signed and sealed this the  day of  ,  
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   (SEAL)    (SEAL) 
 Principle      Surety     

      

By:    By:    

       

Title:    Title:    
    Attached Surety's 

Power of Attorney 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 17. NOTICE OF AWARD 
 

Name of Contractor:  

 

Address of Contractor:  

 

Project Description: Replacement of concrete stormwater bowl at Brooks Park 

 
The City has considered the BID submitted by you for the above-described Work in response to 
its Notice to Contractors dated: _______________ and Information for Bidders. 
 
You are hereby notified that your BID has been accepted for items in the amount of 
_______________. 
 
You are required by the Information for Bidders to execute the City-Contractor Agreement and 
furnish the required PERFORMANCE AND MAINTENANCE BOND, PAYMENT BOND (if 
required), and certificates of insurance within FIFTEEN (15) CONSECUTIVE CALENDAR 
DAYS from the date of this Notice to you. 
 
If you fail to execute said Agreement and to furnish said BONDS and certificates of insurance 
within FIFTEEN (15) CONSECUTIVE CALENDAR DAYS from the date of this Notice, said 
City will be entitled to consider all your rights arising out of the City’s acceptance of your BID 
as abandoned and as a forfeiture of your BID BOND. The City will be entitled to such other 
rights as may be granted by law. 
 
You are required to return an acknowledged copy of this NOTICE OF AWARD to the City. 
 

Issued and Dated this  day of  ,  
 

  CITY OF OVERLAND, MISSOURI 
 

By: 

 

 

Title: 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 18. NOTICE OF AWARD - ACCEPTANCE OF NOTICE 
 

ACCEPTANCE OF NOTICE 
 

Receipt of the above NOTICE OF AWARD is hereby acknowledged 
 

By:  
 (Printed Name) 

 

this the  day of  ,  
 

By:  

 (Signature) 

 

 
 

 (Title) 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 19. CONTRACT AWARD REQUIRED DOCUMENTS 
 
Upon award of the contract by the City Council, completion and submission of the following 
documents shall be required.  
 
Contractor shall initial each item noted below, indicating that said item has been submitted to 
the City as required.  
 

ITEM  INITIALS 
 

City-Contractor Agreement (executed by Contractor)   

 

Performance and Maintenance Bond (executed by Contractor and surety)   

 

Payment Bond (executed by Contractor and surety)   

 

Notice of Award (issued by City and receipt acknowledged by Contractor)   

 
In addition, the Contractor shall be required to provide the following;  
 

Certificates of Insurance in accordance with Article 10. Insurance of the 
RFP issued by the City and with Section 7 of the XII. City-Contractor 
Agreement included in the RFP (if not already provided. 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 20. NOTICE TO PROCEED 
 

Name of Contractor:  

 

Address of Contractor:  

 

Project Description: Replacement of concrete stormwater bowl at Brooks Park 

 
You are hereby notified to commence the Work in accordance with the Agreement dated: 

 on or before  
 

The date of completion of all work is therefore:  

 
You are required to return an acknowledged copy of this NOTICE TO PROCEED to the City. 
 

Issued and Dated this  day of  ,  
 
  CITY OF OVERLAND, MISSOURI 
 

By: 

 

 

Title: 
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CITY OF OVERLAND, MISSOURI  
REQUEST FOR PROPOSALS 

REPLACE CONCRETE STORMWATER BOWL AT BROOKS PARK 
 

SECTION 21. NOTICE TO PROCEED – ACCEPTANCE OF NOTICE 
 

ACCEPTANCE OF NOTICE 
 

Receipt of the above NOTICE TO PROCEED is hereby acknowledged 
 

By:  

 (Printed Name) 

 

this the  day of  ,  
 

By:  

 (Signature) 

 

  
 (Title) 

 
 
 
 



SITE IMPROVEMENT PLANS
BROOKS PARK STORM

IMPROVEMENTS
OVERLAND, MISSOURI

JUNE 19, 2025

SITE DEVELOPMENT
MASTER PLANNING
GENERAL CONSULTING

CIVIL ENGINEERING
LAND SURVEYING
ARCHITECTURE

JASON MCCONACHIEREPRESENTATIVE:

SPECIAL NOTES :

PHONE:

ADDRESS:

REPRESENTATIVE:

402 N. 3RD ST.; ST. CHARLES, MO 62048

TONYA WELLS

(618)-409-0699

PHONE:

TELEPHONE

OWNER: AT&T

(314)-713-6572

ADDRESS:

OWNER: 

REPRESENTATIVE:

402 N. 3RD ST.; ST. CHARLES, MO 62048

RICHARD FROCK

SPIRE MO EAST

TENSLEY ROBINSONREPRESENTATIVE:

PHONE:

ADDRESS:

GAS

6440 N. HANLEY RD.; BERKELEY, MO 63134

(314)-992-8616

ELECTRIC

PHONE:

OWNER: 

(314)-768-2707

AMEREN MISSOURI ELECTRIC

ADDRESS:

REPRESENTATIVE:

OWNER: 

2350 MARKET ST.; ST. LOUIS, MO 63103

JOHN ALEXANDER

METROPOLITAN ST. LOUIS SEWER DISTRICT

SEWER

PHONE:

ADDRESS: 9119 LACKLAND ROAD; OVERLAND, MO 63114

(314)-428-4321

CONTACT INFORMATION

OWNER / DEVELOPER

OWNER: CITY OF OVERLAND

PROJECT ADDRESS
9600 COTE BRILLIANTE AVE
OVERLAND, MISSOURI 63114

PHONE: (314)-996-2257

ADDRESS:

REPRESENTATIVE:

OWNER: 

727 CRAIG RD; ST. LOUIS, MO 63141

DONNA SINGLER

MISSOURI AMERICAN WATER CO

WATER 
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OWNER/DEVELOPER:
CITY OF OVERLAND
9119 LACKLAND RD

OVERLAND, MISSOURI
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SITE & GRADING PLAN

GRADING QUANTITY:
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CITY OF OVERLAND
9119 LACKLAND RD

OVERLAND, MISSOURI
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Missouri 
Division of Labor Standards 

WAGE AND HOUR SECTION 

MIKE KEHOE, Governor 

Annual Wage Order No. 32 
Section 100 

ST. LOUIS COUNTY 

In accordance with Section 290.262 RSMo 2000, within thirty (30) days after a certified copy of 
this Annual Wage Order has been filed with the Secretary of State as indicated below, any person 
who may be affected by this Annual Wage Order may object by filing an objection in triplicate 
with the Labor and Industrial Relations Commission, P.O. Box 599, Jefferson City, MO 65102-
0599. Such objections must set forth in writing the specific grounds of objection. Each objection 
shall certify that a copy has been furnished to the Division of Labor Standards, P.O. Box 449, 
Jefferson City, MO 65102-0449 pursuant to 8 CSR 20-5.010(1). A certified copy of the Annual 
Wage Order has been filed with the Secretary of State of Missouri. 

Original Signed by 
Logan Hobbs, Director 
Division of Labor Standards 

Filed With Secretary of State: -------------=M=a"""rc_..h-'---'-10"""'--"2""'0 __ 2 __ 5 

Last Date Objections May Be Filed: April 9, 2025 

Prepared by Missouri Department of Labor and Industrial Relations 



Building Construction Rates for 
ST. LOUIS County 

OCCUPATIONAL TITLE 

Asbestos Worker 
Boilermaker 
Bricklayer-Stone Mason 
Carpenter 

Lather 
Linoleum Laver 
Millwright 
Pile Driver 

Cement Mason 
Plasterer 

Communication Technician 
Electrician (Inside Wireman) 
Electrician Outside Lineman 

Lineman Operator 
Lineman - Tree Trimmer 
Groundman 
Groundman - Tree Trimmer 

Elevator Constructor 
Glazier 
Ironworker 
Laborer 
General Laborer 
First Semi-Skilled 
Second Semi-Skilled 

Mason 
Marble Mason 
Marble Finisher 
Terrazzo Worker 
Terrazzo Finisher 
Tile Setter 
Tile Finisher 

Operating Engineer 
Group I 
Group II 
Group Ill 
Group Ill-A 
Group IV 
Group V 

Painter 
Plumber 

Pipe Fitter 
Roofer 
Sheet Metal Worker 
Sprinkler Fitter 
Truck Driver 

Truck Control Service Driver 
Group I 
Group II 
Group Ill 
Group IV 

**Prevailing 
Hourly 
Rate 

$69.96 
$43.65* 
$65.72 
$66.94 

$59.71 

$65.78 
$77.36 
$76.24 

$43.65* 
$69.12 
$72.66 
$56.81 

$59.98 

$74.42 

$55.58 
$80.47 

$59.92 
$76.34 
$82.64 
$43.65* 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. The public works contracting 

minimum wage is established for this occupational title using data provided by Missouri Economic Research and Information Center. 

Section 100 

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title as defined in RSMo Section 290.210. 
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Heavy Construction Rates for 
ST. LOUIS County 

Section 100 

**Prevailing 
OCCUPATIONAL TITLE Hourly 

Rate 
Carpenter $60.20 

Millwright 
Pile Driver 

Electrician (Outside Lineman) $76.24 
Lineman Operator 
Lineman - Tree Trimmer 
Groundman 
Groundman - Tree Trimmer 

Laborer $56.76 
General Laborer 
Skilled Laborer 

Operating Engineer $73.58 
Group I 
Group II 
Group Ill 
Group IV 

Truck Driver $45.56 
Truck Control Service Driver 
Group I 
Group II 
Group Ill 
Group IV 

Use Heavy Construction Rates on Highway and Heavy construction in accordance with the classifications of 
construction work established in 8 CSR 30-3.040(3). 

Use Building Construction Rates on Building construction in accordance with the classifications of construction 
work established in 8 CSR 30-3.040(2). 

If a worker is performing work on a heavy construction project within an occupational title that is not listed on the 
Heavy Construction Rate Sheet, use the rate for that occupational title as shown on the Building 
Construction Rate Sheet. 

*The Division of Labor Standards received fewer than 1,000 reportable hours for this occupational title. 
Public works contracting minimum wage is established for this occupational title using data provided by Missouri 
Economic Research and Information Center. 

**The Prevailing Hourly Rate includes any applicable fringe benefit amounts for each occupational title. 
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OVERTIME 

OVERTIME 
and 

HOLIDAYS 

For all work performed on a Sunday or a holiday, not less than twice (2x) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work. 

For all overtime work performed, not less than one and one-half (1 ½) the prevailing 
hourly rate of wages for work of a similar character in the locality in which the work is 
performed or the public works contracting minimum wage, whichever is applicable, shall 
be paid to all workers employed by or on behalf of any public body engaged in the 
construction of public works, exclusive of maintenance work or contractual obligation. 
For purposes of this subdivision, "overtime work" shall include work that exceeds ten 
hours in one day and work in excess of forty hours in one calendar week; and 

A thirty-minute lunch period on each calendar day shall be allowed for each worker on a 
public works project, provided that such time shall not be considered as time worked. 

HOLIDAYS 

January first; 
The last Monday in May; 
July fourth; 
The first Monday in September; 
November eleventh; 
The fourth Thursday in November; and 
December twenty-fifth; 

If any holiday falls on a Sunday, the following Monday shall be considered a holiday. 

ANNUAL WAGE ORDER NO. 32 3/25 
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